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Preface 

The Delivery Agreement was subject to a formal public consultation period between 
9th November 2017 and 5th January 2018.  A report of consultations was considered 
by Pembrokeshire County Council’s Cabinet on 19th March 2018.  Pembrokeshire 
County Council resolved at Full Council on the 10th May 2018 to formally submit the 
document to Welsh Government. 

A revised version, setting out a timetable for the remainder of the process and 
reflecting delays as a result of the Covid-19 pandemic was considered by 
Pembrokeshire County Council’s Cabinet on 5th October 2020.  Pembrokeshire 
County Council resolved at Full Council on the 8th October 2020 to submit the 
revised Delivery Agreement to Welsh Government. 

A further revised Delivery Agreement was required following the publication of 
guidance by Natural Resources Wales (NRW) on phosphate levels for Riverine 
Special Areas of Conservation in Wales (issued in January 2021). At Full Council on 
9 December 2021, Pembrokeshire’s County Councillors agreed to note delays to 
LDP 2 timetable and approved a recommendation to allow an amended Delivery 
Agreement to be prepared which includes a return to the Deposit Plan stage. This 
further revised Delivery Agreement was considered by Pembrokeshire County 
Council’s Cabinet on 24 April 2023 and Full Council resolved on 11 May 2023 to 
submit the further revised Delivery Agreement to Welsh Government.  

This fourth edition of the Delivery Agreement was required due to delays arising from 
the need to complete complex viability assessments for sites for inclusion in Deposit 
Plan 2, to allow time for completion of the Habitats Regulations Assessment of 
Deposit Plan 2, to provide time for consideration of further information released by 
Natural Resources Wales regarding river water quality in protected (SAC 
designated) rivers in the Plan area, the Afon Cleddau and the Afon Teifi and to 
ensure that a robust policy provision was put in place for provision of 
accommodation for gypsies, travellers and travelling showpeople.   This fourth 
edition of the Delivery Agreement was considered by Pembrokeshire County 
Council’s Cabinet on 20th May 2024 and Full Council resolved on 18th July 2024 to 
submit the further revised Delivery Agreement to Welsh Government.   
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 Summary 

a) This document – the Delivery Agreement – is a key document in the 
production of the Local Development Plan (LDP).  It sets out the timetable for 
Plan production, the ways in which the Authority will consult on the Plan (its 
Community Involvement Scheme) and the resources that the Authority will 
dedicate towards Plan production. 

b) The Planning and Compulsory Purchase Act, 2004, requires every Local 
Planning Authority to review its Local Development Plan (LDP) on a regular 
basis.  Pembrokeshire County Council commenced review of its LDP on the 
5th May 2017.   

c) The area covered by the Pembrokeshire County Council Replacement 
Plan is the area of Pembrokeshire, excepting National Park locations. 

d) The purpose of review is to ensure that the LDP stays up-to-date.  Review 
provides the opportunity to make changes to the Plan, if these are required.   

e) Sometimes, a LDP Annual Monitoring Report (AMR) will identify one or more 
issues that will prompt an earlier review of a LDP.  In the case of PCC’s LDP, 
the first three AMRs have not identified any issue of sufficient severity to 
prompt an early review.  The fourth AMR was published on the 31st October 
2017, several months beyond the 4-year date that triggers automatic 
commencement of full review of the Council’s LDP.  Since then further AMRs 
have been published, the latest (for year 9) on 31st October 2022. 

f) The Council is required to state an end date for LDP 2.  This has been set for 
31/12/33, which will ensure that there is a significant period for the Plan to run 
at its adoption date. 

g) The Delivery Agreement (this document) has two key sections.  The first is a 
Timetable of the key stages of Plan preparation.  The second is a Community 
Involvement Scheme, which sets out the ways in which community 
engagement will take place.  Further matters that are considered are the 
details of how the Sustainability Appraisal, including Strategic Environmental 
Assessment, of the LDP will be undertaken, details of how Habitats 
Regulation Appraisal will be undertaken and details of which items of 
Supplementary Planning Guidance it is proposed to review concurrently with 
LDP 2 preparation which are proposed for review following adoption of LDP 2.   
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h) The aspects of the Delivery Agreement setting out Timetable details will be 
expected to: 

i) Set definite dates for completion of stages of the Plan process up to 
LDP Deposit.  (Deposit is the stage at which there is public consultation 
on a full draft Plan).   

ii) Set indicative dates for completion of stages of the Plan process 
beyond Deposit.  This further revised version of the Delivery 
Agreement provides definite dates up to submission as these dates are 
within the LPA’s control. Following submission of the LDP to Welsh 
Government the timetable is indicative as the dates are outside of the 
authority’s control.  

i) The Community Involvement Scheme forms part of the Delivery Agreement.  
It explains how the Council will engage with stakeholders and the general 
public throughout the Plan preparation process.  It also explains how 
feedback will be provided on a regular basis.   

j) Broad details of the Timetable are shown in the table in section 1 – 
Introduction.  There are definite dates set to Submission stage and indicative 
ones beyond Submission.  

k) The Delivery Agreement and any revision to it must be approved by formal 
resolution of the Council and subsequently agreed with Welsh Government.  It 
must be publicised and made available for public inspection. 

l) Welsh Government expects Local Planning Authorities to complete the review 
of their LDPs in less than four years.  However, as a result of the Covid-19 
pandemic and phosphate guidance issued by Natural Resources Wales this 
aspiration can no longer be met.  The authority is committed to progressing 
with LDP 2 in a timely manner.  

m) In accordance with Welsh Government guidance, the Council will seek 
consensus on the best way forward for the future of the Plan area.  There will 
be engagement with stakeholders throughout the Plan preparation process 
and consultation with the general public at key stages in that process.   

n) The policies and proposals of the LDP will be required to be in general 
conformity with Future Wales: The National Plan 2040 (published February 
2021) and comply with national legislation, guidance and regulation.   

o) Following the Deposit stage, the LDP will be submitted to Welsh Government 
and will then be examined by an independent Inspector from Planning and 
Environment Decisions Wales (PEDW, formerly the Planning Inspectorate 
Wales).   
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p) The Inspector who examines the LDP will prepare a report on the Plan.    The 
Plan must be adopted within 8 weeks of receipt of the Inspector’s Report, and 
in accordance with the recommendations of the Inspector.  The Inspector has 
powers to add to the Plan, amend it and / or delete parts of it.  The Inspector’s 
recommendations are binding on the LPA. 

q) The weight that can be accorded to an emerging revised LDP, when   
determining planning applications, is not straight-forward.  It does not 
necessarily reflect the stage the emerging Plan has reached in its preparation.  
Careful consideration will need to be given to the underlying evidence and 
background to the emerging policies and the requirements of national policy.  
There cannot be total certainty over Plan content until the Inspector’s binding 
report is received.  This is explained in more detail in paragraphs 7.5 to 7.8  of 
The Development Plans Manual (Edition 3).  Until LDP 2 is adopted, the 
current LDP (adopted on 28/02/13) will remain in force as the Development 
Plan for the parts of Pembrokeshire not in the National Park.    On the 24th 
September 2020 the Welsh Government Minister wrote to all Local Authority 
Leaders and Chief Executives clarifying that the provisions in the Planning 
Wales Act 2015 which commenced on 4 January 2016 did not have a 
retrospective effect.  This means that the provisions do not apply to LDPs 
adopted prior to this date and Plans adopted prior to 4 January 2016 will 
remain the LDP for determining planning applications until replaced by a 
further LDP.    As the Pembrokeshire LDP was adopted on 28th February 
2013, it will therefore continue to be the LDP for determining planning 
applications, until replaced by the adopted LDP 2. 

 

r) Once adopted, the LDP 2 will be regularly monitored, in line with Welsh 
Government requirements.  Annual Monitoring Reports will be prepared, in a 
similar manner to those currently undertaken for LDP 1.   
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1 Introduction 

 

Development Plan Hierarchy 

1.1 In Wales, the plan-led system requires planning decisions to be made in 
accordance with the adopted development plan, unless material 
considerations indicate otherwise.  The Development Plan system in Wales 
consists of three tiers: 

- At the national level, the Welsh Government published Future Wales: The 
National Development Plan 2040 in February 2021. 

- At the regional level, Strategic Development Plans (SDP) are required to be 
prepared by Corporate Joint Committees (CJCs).  In January 2022, the CJC 
for South West Wales was formally constituted which covers the Local 
Authority areas of Carmarthenshire, Neath Port Talbot, Pembrokeshire and 
Swansea, as well as the Pembrokeshire Coast National Park Authority and 
part of the Brecon Beacons National Park Authority.  Work is due to 
commence formally on preparation of the SDP in the near future and will take 
approximately four years to prepare. The SDP must be in general conformity 
with Future Wales.  

- The Local Development Plan is prepared by Local Planning Authorities and is 
required to be in general conformity with Future Wales and once adopted, the 
SDP.  

Local Development Plans 

 

1.2 LDPs in Wales are prepared by either Councils or National Park Authorities, 
under the terms of the Planning and Compulsory Purchase Act, 2004 and the 
associated 2005 Regulations and 2015 Amendment Regulations.  They show 
how land uses are expected to change to accommodate development needs 
over a specified plan period, providing certainty for developers and the 
general public.  They also protect certain areas of land that are valued for a 
variety of reasons, for instance their importance for biodiversity, their 
significance for recreational and amenity purposes and / or their landscape 
quality. 

1.3 LDPs contain a mix of strategic, local and site-specific policies and proposals.  
These cover the main types of development likely to take place in the Plan 
area.  They should not repeat Welsh planning policy.   
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1.4 In preparing their LDPs, Councils and National Park Authorities in Wales are 
required to meet the statutory requirements for Strategic Environmental 
Assessment (SEA), Sustainability Appraisal (SA) and Habitats Regulations 
Assessment (HRA).  The requirements of The Well-being of Future 
Generations (Wales) Act 2015, The Equalities Act 2010, The Environment 
(Wales) Act 2016 are also statutory in the LDP process and regulations 
relating to Health Impact Assessment are anticipated.  These considerations 
are embedded in the Plan preparation process to enable a thorough 
assessment of the sustainability implications of the Plan.  More information on 
these topics is included later in this section.   

1.5 Local Well-being Plans, prepared by the Pembrokeshire Public Services 
Board provide the overarching strategic framework for all plans and strategies 
prepared by local authorities, including LDPs. Pembrokeshire’s Well-Being 
Plan was first published in May 2018 and a replacement Well-Being Plan for 
2023-2028 was published in May 2023.   Well-Being Plans replaced Single 
Integrated Plans and, prior to these, Community Plans.   

1.6 Supplementary Planning Guidance (SPG) is used to set out detailed thematic 
or site-specific guidance on the way in which the policies of an LDP are to be 
interpreted or applied in certain situations or areas. The use of SPG ensures 
that LDPs are prepared without the inclusion of excessive detail.  SPG 
documents are not part of the LDP.  However, subject to appropriate 
consultation being undertaken and to formal adoption by the Local Planning 
Authority, they may be a material planning consideration in the determination 
of planning applications.  Further information on SPG is included later in this 
section. 

1.7 The Plan area for the 1st LDP covers the whole of Pembrokeshire, except for 
National Park locations.  In the Pembrokeshire Coast National Park, the 
National Park Authority is the Local Planning Authority and it prepares its own 
LDP.  Terrestrial land use planning normally extends to the mean low water 
mark, but there is an exception around Pembroke Dock, where it runs to the 
mid-channel mark.  The Plan area for the 2nd LDP will be the same as for the 
1st iteration. 
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The Delivery Agreement for the replacement LDP 

1.8 The revision of the LDP will entail a re-run of the whole Plan preparation 
process.  The end product will be a Replacement LDP, which will supersede 
the current Plan when it is adopted.  As this is a review of an existing LDP, an 
additional document must be prepared, one which was not required for the 
first LDP.  This is a Review Report, setting out the main topic areas where the 
current LDP is performing poorly, identifying situations where it is out-of-date 
and setting out which parts of the Plan require revision.   

1.9 Another of the early tasks in the review process is to prepare a new Delivery 
Agreement (which is this document) to replace that prepared for the 1st LDP.  
The requirements in relation to the form and content of the Delivery 
Agreement have not changed significantly since the 1st LDP was prepared.  
However, the timetable included this time around is for the review of the Plan.  
Community involvement requirements have also evolved and the new 
proposals within this document build on best practice.   

1.10 In addition to the points made above, the soundness tests that will underpin 
the examination of the replacement LDP have changed since the 1st LDP was 
prepared.  There are now three tests to be satisfied: 

i) Does the Plan fit?  (In other words, is it clear that the Plan is consistent 
with other Plans?) 

ii) Is the Plan appropriate?  (In other words, is the Plan suitable for the 
area in which it will be used, in the light of the evidence collected?) 

iii) Will the Plan deliver?  (In other words, is the Plan likely to be 
effective?) 

1.11 The replacement LDP Delivery Agreement comprises a Timetable and a 
Community Involvement Scheme.  There is also information included on 
Sustainability Appraisal (including Strategic Environmental Assessment) and 
Habitats Regulations Appraisal of the Plan and on the programme for 
preparing Supplementary Planning Guidance elaborating on aspects of the 
LDP. 

1.12 The Delivery Agreement provides a project plan for LDP review and an 
explanation of how the community will be involved in plan preparation.   

1.13 The Council is required to formally approve the Delivery Agreement, by 
resolution, and it must then be agreed by the Welsh Government.  There are 
publicity and public inspection requirements relating to this. 
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1.14 Revision of the Timetable will only be required in exceptional circumstances.  
However, it may be necessary to revise the Community Involvement Scheme 
if significant changes occur.  The first revision to the DA Timetable in 2020 
was due to the Covid-19 pandemic.  The further revision to the DA Timetable 
in 2023 was due to the impact associated with the publication of the Natural 
Resources Wales (NRW) Guidance on Phosphates in non-tidal parts of rivers 
designated as Special Areas of Conservation (SAC).   

1.15 For the PCC LDP, a full Plan revision is considered necessary.  Welsh 
Government anticipates that completion of a full Replacement Plan should 
’not take longer than 3.75 years’ (paragraph 3.24 of Local Development Plans 
Manual (Edition 3).  However, the Covid-19 pandemic and NRW’s Guidance 
on Phosphates has made this unrealistic for the Council’s LDP 2.   

1.16 Whilst Pembrokeshire County Council had made good progress on Plan 
preparation and was within the parameters of the approved Delivery 
Agreement in March 2020, the Covid-19 pandemic has caused significant 
delay to the process and created a need to review the Plan’s evidence base.   

1.17 The Welsh Minister Julie James wrote to all Chief Planning Officers in Wales 
in March 2020 outlining the Welsh Government’s advice to those Authorities 
preparing a Local Development Plan.  This letter noted that: 

“Where LPAs have fulfilled their legal obligations under the Delivery 
Agreement and Community Involvement Scheme, they have completed that 
statutory stage, but will need to pause and reflect how they progress the plan.  
Detailed consideration should be given to the implications on the timing of 
plan preparation and how much additional time will be required.”  This 
situation applies to Pembrokeshire and Carmarthenshire.   

Pembrokeshire County Council: Consultation on the LDP Deposit plan 
concluded on the 18th March 2020.  Provided all the engagement events 
specified in the CIS have been completed, the plan will have fulfilled its legal 
obligations regarding the consultation stage.”  However, as it is now proposed 
to repeat the Deposit stage of the Plan process, it will be necessary to ensure 
that the requirements of the CIS are completed for the associated further 
consultation as well. 

1.18 In July 2020, the Welsh Minister wrote to all Local Authority Leaders and 
Chief Executives and outlined the role that the planning system can play in 
the Covid-19 recovery.  In this letter, she highlighted the need for Planning 
Authorities to re-assess their evidence base, strategy and policies in terms of 
sensitivity to the consequences for the pandemic.  The Welsh Government 
require that this assessment be submitted alongside requests to extend 
Delivery Agreements.  The COVID-19 Impact Assessment on Pembrokeshire 
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County Council’s Local Development Plan 2 – Evidence Base, Policies and 
Strategy accompanies this document. 

1.19 The table below sets out the key stages in the Plan process.  It highlights the 
stages already completed and identifies new definitive and indicative dates for 
stages not yet undertaken.  Definite dates are shown in black font, indicative 
ones in grey font.     

Key stage Definitive and indicative timings 
Review Report Preparation started in May 2017, 

with the document published for 
informal consultation in November 
2017, alongside the Delivery 
Agreement.   

Delivery Agreement Approved by WG in June 2018.  A 
revised Delivery Agreement was 
submitted to Welsh Government in 
October 2020. 

Preferred Strategy Formal consultation took place Dec 
2018-February 2019. 

First Deposit Formal consultation took place 
between 15 January and 18 March 
2020. 
 

Second Deposit  The Deposit stage will be revisited 
with a new Deposit consultation 
commencing in October 2024 

Submission to Welsh Government By June 2025 
Examination Autumn / Winter 2025 
Publication of the Inspector’s Report March 2026 
Adoption May 2026 

 

Joint working with neighbour planning authorities 

1.20 Consideration has been given to the possibility of preparing joint Plans with 
neighbour authorities.  However, the timelines for the Replacement LDPs of 
the neighbour authorities are varied, as shown below: 

 The Pembrokeshire Coast National Park Authority adopted its LDP 2 on 
30 September 2020.      

 Ceredigion County Council’s LDP review has been delayed and this 
authority is not currently progressing with a revised LDP 2, primarily due to 
river water quality issues, including incidence of high phosphate levels.    

 Carmarthenshire County Council is currently reviewing its LDP.  There 
was consultation on the first Deposit Plan between 29/01/20 and 27/03/20, 
plus a further consultation between 11/09/20 and 02/10/20.  A second 
version of the Deposit Plan (replacing the first one) was subject to public 
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consultation between 17/02/23 and 14/04/23.  Carmarthenshire County 
Council reviewed its Delivery Agreement in January 2024 and will be 
consulting on Focussed Changes to its Habitats Regulations Assessment 
and Integrated Sustainability Appraisal prior to submission to Welsh 
Government, anticipated for March 2024.   Independent Examination will 
follow, with adoption expected in May or June 2025.  

1.21 Spatially there would be advantages to be gained from working with the 
National Park Authority on Plan review, with the end product being a single 
Plan for Pembrokeshire.  However, the review timetables of the two 
authorities are out of sequence and the respective organisations vary in their 
direction and purposes.  At the outset of PCC’s LDP review, a decision to 
prepare a joint plan with the National Park Authority at this stage would have 
caused the National Park Authority to re-start Plan preparation, resulting in a 
significant loss of time for them and risking a period without a Plan once their 
current National Park LDP had reached its end date.  It would also have 
resulted in Pembrokeshire County Council losing a lesser amount of time, as 
it would also have had to start again.  In the event, the National Park Authority 
adopted its replacement LDP in September 2020. 

1.22 At the start of PCC’s LDP review, Joint Plan arrangements would also have 
had impacts, to some extent, on Ceredigion County Council’s Replacement 
LDP programme, which had commenced, albeit that it was at an early stage 
and has subsequently been paused (Carmarthenshire had not started Plan 
review at that time but has since progressed its replacement LDP beyond 
Deposit stage).  There are significant differences in the economic and cultural 
nature of Pembrokeshire, Ceredigion and Carmarthenshire that would make a 
Joint Plan potentially more complicated and lengthy to deliver.  These include 
differences in Welsh language levels in communities, differences in the role of 
tourism, the particular relationship of Pembrokeshire to the National Park and 
the economic base of the different areas. 

1.23 New requirements to prepare regional Strategic Development Plans are now 
a consideration on all joint working arrangements in SW Wales and some also 
involve the Mid Wales authorities. 

1.24 In the interim, while preparation of LDP 2s by most of the Local Planning 
Authorities in the SW Wales Region is either completed (Pembrokeshire 
Coast National Park Authority) or is progressing, there is an opportunity to 
prepare evidence jointly and to work collaboratively on matters of common 
interest, in particular the implementation and review of the individual LDPs.  
This is, in fact, already happening, with an approach based on mutual co-
operation embedded in the work of the LDP teams of each organisation.  
Current collaboration relates to matters of regional and strategic importance, 
to specialist topic areas such as minerals and waste and to shared 
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preparation of some elements of the evidence base.  In some cases, 
collaborative working extends to authorities further afield.  At key stages, Joint 
Statements of Common Ground will be prepared as necessary, to provide 
clarity on shared approaches. 

Sustainability Appraisal, including Strategic Environmental Assessment 

1.25 The first iteration of the LDP was subject to Sustainability Appraisal (SA), 
including Strategic Environmental Assessment (SEA).  This will also be the 
case for LDP 2.  Sustainability Appraisal is used to assess the environmental, 
social and economic implications of emerging plans, strategies and policies.  
The requirement to undertake Sustainability Appraisal is set out in the 
Planning and Compulsory Purchase Act, 2004.   

1.26 Sustainability Appraisal of an LDP incorporates Strategic Environmental 
Assessment (SEA), under which a thorough assessment of environmental 
and to a lesser extent social effects of Plans is undertaken.  The primary 
purpose of SEA is to ensure that environmental considerations are taken into 
account in the preparation of Plans.   

1.27 The Sustainability Appraisal, incorporating the Strategic Environmental 
Assessment, will be undertaken as follows: 

 A Screening Report on the need for Sustainability Appraisal, including 
Strategic Environmental Assessment. 

 A Sustainability Appraisal Scoping Report, which will describe the current 
sustainability issues in the Plan area and set out a common set of 
sustainability objectives, against which the Plan will be judged. 

 An Initial Sustainability Appraisal Report, explaining how the options and 
detailed policies considered for the Plan are likely to perform with regard to 
the sustainability objectives set out in the Scoping Report.  The Full Report 
will also assess how any harmful effects of LDP 2 can be avoided or offset 
and how beneficial effects can be maximised.  This will be published 
alongside the LDP 2 Preferred Strategy.  It will then be updated for the 
LDP 2 Deposit Plan and re-Deposit Plan.   

 A final Sustainability Appraisal Report will be published following receipt of 
the Inspector’s Report.  This will include any modifications required in 
consequence of the conclusions of the Inspector’s Report. 

 A Sustainability Appraisal Adoption Statement, explaining how 
sustainability considerations and the Sustainability Assessment have been 
taken into consideration in the production of LDP 2. 
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Habitats Regulation Appraisal 

1.28 Habitats Regulations Assessment (HRA) is required for any Plan or 
Programme which is likely to have a significant impact on a Natura 2000 site 
(a Special Area of Conservation – SAC, or a Special Protection Area – SPA), 
if that Plan or Programme is not directly concerned with the management of 
the site for nature conservation purposes.  This requirement derives from 
European Union Directive 92/43/EC, which is often referred to as the Habitats 
Directive, and from earlier European Union Directive 79/409/EEC, as 
amended 2009/147/EEC, generally known as the ‘Birds Directive’.  The 
assessment is required to identify the likely effects of the Plan or Programme 
on the Natura 2000 site, indicate whether these effects are justifiable in a 
wider context and identify any mitigation measures that must be taken. 

1.29 Habitats Regulations Assessment has three stages: 

 Screening 
 The Appropriate Assessment itself (if needed) 
 Derogation 

Supplementary Planning Guidance 

1.30 For the first iteration of the LDP, several items of Supplementary Planning 
Guidance (SPG) were prepared and adopted by the Council.  Some of these 
evolved at the same time as the parent Plan, others were prepared following 
Plan adoption.  Several have been updated recently.   

1.31 The first iteration of the LDP will cease to have effect when LDP 2 is adopted.  
At that time, any items of SPG adopted to support the first iteration of the LDP 
will also cease to have effect.   

1.32 The Council is actively re-drafting of the Supplementary Planning Guidance 
on Development Sites and Infrastructure in conjunction with LDP review.  
Preparation of this document will be progressed alongside Plan review and a 
draft document will be made available alongside the Deposit version of the 
Plan, although it will not be possible to formally adopt it until there has been 
formal consultation on its content and LDP 2 itself has been adopted.  
Exceptionally, other items of SPG may also be made available alongside the 
Deposit version of LDP 2.     

1.33 Other items of SPG that currently support the LDP will be re-drafted following 
adoption of the replacement Plan.  They will be subject to public consultations 
prior to their adoption as documents to support LDP 2.  There are insufficient 
resources available to re-draft these further items concurrently with LDP 
review.  The further items will cover various topics including Affordable 
Housing, Planning Obligations, Biodiversity, Design, Renewable Energy and 
Parking Standards.   
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1.34 It is possible that other items of SPG may also be identified during or after 
Plan preparation.  These may be topic-specific or related to a particular spatial 
area.   

1.35 Various items of planning-related good practice guidance have also been 
prepared to support LDP 1.  These are of an informal nature, are not subject 
to consultation processes and carry more limited weight in the planning 
process.  They will remain in force after adoption of LDP 2.  However, some 
may require revision post-adoption of LDP 2 to reflect any changes in LDP 
policies in the relevant topic areas. 

1.36 The Council has previously prepared some items of SPG jointly with the 
Pembrokeshire Coast National Park Authority.  Wherever possible, it will look 
to continue arrangements for joint preparation in the future.   

  



APPENDIX A 
 

16 
 

2 Timetable 

2.1 For timetabling purposes, the initial LDP Delivery Agreement had some 
stages where timings were precisely defined and other stages where the 
timings were indicative.  The LDP Manual edition 3 says that definite start and 
end dates should be identified for stages of the Plan process up to the 
Deposit of the LDP, with indicative dates used for the post-Submission 
stages.  However, there is an expectation that the indicative dates for the later 
stages would be converted into definite dates following Deposit, for 
agreement with Welsh Government, and would be published prior to 
Submission of the LDP.  PCC is using this further review of its LDP 2 Delivery 
Agreement to achieve this, but as dates beyond the Submission stage are in 
the control of the Inspector, these should still be considered as indicative.   

2.2 A small amount of flexibility can be built into the timetable for Plan 
preparation.  Welsh Government advises that this should be no more than 
three months.  This provides a short period within which slippage can take 
place without a formal need to amend the Delivery Agreement.  Revision to 
the timetable is only likely to be required in exceptional circumstances.  
However, where revisions to the Delivery Agreement are found to be 
necessary, details will be published on the Council’s website.   

2.3 Measures for corporate scrutiny have been put in place to monitor progress 
with preparation of the LDP.  Scrutiny will take place through regular meetings 
with Members.  Key documents of the LDP will also require approval by 
Cabinet and / or Full Council prior to public consultation and eventual 
adoption.
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Stage Regulation Key steps to be taken at this stage Completion 
target dates and 
publication / 
submission 
dates 

Review Report   Consider the key conclusions from previous LDP 
Annual Monitoring Reports. 

 Commence update of the LDP evidence base 
and undertake stakeholder engagement. 

 Commence publication of completed background 
papers and evidence. 

 Informal public consultation on the draft Review 
Report, alongside the Delivery Agreement. 

 Consider responses to the Review Report and 
revise, if necessary. 

 Submit to Welsh Government. 
 Formal consultation, alongside the Preferred 

Strategy, which may trigger further amendments. 

November 2017  
(published for 
informal 
consultation, with 
formal 
consultation 
alongside the 
Preferred 
Strategy in 
December 2018) 

Delivery Agreement Regulations 9 
and 10 (2005) 
and Regulation 
2 (3) (2015) 

 Prepare a Delivery Agreement for the 
Replacement Plan, which includes a timetable for 
LDP 2 preparation and sets out community 
engagement methods. 

 Draft Delivery Agreement considered by Cabinet 
prior to consultation. 

 Public consultation on the draft Delivery 
Agreement. 

 Consider responses and revise, if necessary. 
 Amended draft to Council for approval. 
 Submit to Welsh Government for approval. 

November 2017 
(published for 
consultation), 
approved by 
Welsh 
Government June 
2018.  First 
Revision due to 
the Covid-19 
pandemic 
approved by 
Welsh 
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Stage Regulation Key steps to be taken at this stage Completion 
target dates and 
publication / 
submission 
dates 

 Once approved by WG, publicise and notify all 
specific consultation bodies and appropriate 
general consultation bodies. 

Government 30 
October 2020.  
Further reviewed 
due primarily to 
the publication of 
the NRW 
phosphate 
guidance in 2023.  
Now being 
reviewed again 
due to timetable 
slippage. 
 

Sustainability Appraisal 
Scoping Report 

  Review baseline information. 
 Review indicators and objectives. 
 Screening decision on need for Sustainability 

Appraisal (including Strategic Environmental 
Assessment) in conjunction with LDP review.   

 Consultation with statutory bodies and others 
representing social and economic interests on 
draft Sustainability Appraisal (including Strategic 
Environmental Assessment) Scoping Report. 

 Consider responses and revise, if necessary. 
 Amended draft to Council for approval.   
 Publish once approved by Council. 

Screening 
decision on SA by 
November 2017. 
Consultation with 
statutory bodies 
and others 
representing 
social and 
economic 
interests on SA 
Scoping Report in 
May 2018, with 
publication of final 
version  in July 
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Stage Regulation Key steps to be taken at this stage Completion 
target dates and 
publication / 
submission 
dates 
2018.  Initial SA 
Report for 
Preferred 
Strategy 
published 
December 2018 
(consultation 
17/12/18 to 
04/02/19).  SA 
Report for first 
Deposit Plan 
published 
January 2020 
(consultation 
15/01/20 to 
18/03/20).  Non-
technical 
summary also 
prepared. SA 
Report to be 
updated and 
revised for re-
Deposit stage.    

Pre-Deposit Participation Regulation 14 
(2005) 

 Advertise for Candidate Sites, including a form 
and guidance note to support the Candidate Site 
submission invitation. 

March 2018 
(commencement 
of advertising for 
Candidate Sites) 
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Stage Regulation Key steps to be taken at this stage Completion 
target dates and 
publication / 
submission 
dates 

 Prepare site selection criteria and apply this to 
each of the submitted Candidate Sites. 

 Continue to update the evidence base and 
commence evaluation of the implications of the 
updated evidence. 

 Prepare the vision and objectives for the 
Replacement Plan. 

 Prepare the Preferred Strategy for the 
Replacement Plan, including options if 
necessary. 

 Undertake Sustainability Appraisal of the 
Preferred Strategy for the Replacement Plan (the 
Initial Sustainability Appraisal Report).  If options 
are included, the SA will cover each of these. 

 Undertake consultations with stakeholders to 
develop Preferred Strategy. 

 Prepare related impact assessments.   

July 2018 (start 
preparing 
Preferred 
Strategy – see 
below for further 
information on 
this document).  
Initial round of 
advertising for 
Candidate Sites 
ran from March to 
August 2018.  A 
further 
opportunity to 
submit sites was 
available with the 
Preferred 
Strategy 
consultation, 
17/12/18 to 
04/02/19). A 
further 
opportunity to 
submit candidate 
sites was offered 
to affected 
individuals on the 
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Stage Regulation Key steps to be taken at this stage Completion 
target dates and 
publication / 
submission 
dates 
PCC LDP 1 
database who 
were not notified 
of the opportunity 
to register their 
interest for the 
LDP 2 Plan 
database 
(07/06/2021 – 
30/07/2021)  

Pre-Deposit 
Consultation 

Regulations 15, 
16 (2005) and 
16a (2015) 

 Publish the Preferred Strategy document, 
together with the Review Report, Background 
Papers and Evidence Base Papers (where not 
already made available), the Sustainability 
Appraisal for the Preferred Strategy (the Initial 
Sustainability Appraisal Report) and the various 
Assessments. 

 Publish a register of Candidate Sites. 
 Formal public consultation on the Preferred 

Strategy, the Review Report and the 
Sustainability Appraisal for the Review Report 
(the Initial Sustainability Appraisal Report).   

 Background Papers and Evidence Base Papers 
and the various Assessments made available on 
the Council’s website. 

 Stakeholder engagement. 
 Members’ workshops. 

December 2018 
(formal public 
consultation, 
alongside the 
Review Report).  
Preferred 
Strategy 
consultation ran 
from 17/12/18 to 
04/02/19. 
Further targeted 
consultation on 
the LDP 2 
Preferred 
Strategy took 
place between 
19/01/22 and 
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Stage Regulation Key steps to be taken at this stage Completion 
target dates and 
publication / 
submission 
dates 

 Prepare Initial Consultation Report. 16/03/22 to 
address issues 
arising from a 
database issue 
that had arisen 
earlier in the Plan 
preparation 
process.  
However, no 
further changes 
were made to the 
Preferred 
Strategy 
document in 
response to 
representations 
received. 

Deposit Regulations 17, 
18 and 19 
(2005) 

 Identify all land allocations and undertake any 
required Assessments. 

 Publish the Deposit Plan – which is a full draft 
version of the LDP. 

 Formal public consultation on the Deposit Plan.   
 Publish and consult on the Sustainability 

Appraisal (including Strategic Environmental 
Assessment) for the Deposit Plan – which will be 
a modified version of the Initial Sustainability 
Appraisal Report. 

Deposit Plan 
reported to 
Council in 
December 2019 
and published 
January 2020.  
Consultation ran 
from 15th January 
2020 to 18th 
March 2020 
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Stage Regulation Key steps to be taken at this stage Completion 
target dates and 
publication / 
submission 
dates 

 Publish the Site Assessment Report alongside 
the Deposit Plan – this will provide the initial 
outcome on each Candidate Site submission for 
LDP 2.   

 Publish the Habitats Regulation Assessment 
Screening Report. 

 Publish the Habitats Regulation Assessment to 
support the Deposit version of LDP 2.   

 Publish updated versions of any further 
Background Papers, Evidence Base Papers and 
Assessments. 

 Further stakeholder engagement. 
 Further Members’ workshops. 
 Publish an updated version of the Initial 

Consultation Report. 

(alongside the 
Sustainability 
Appraisal Report 
for the Deposit 
Plan (including 
SEA), the Site 
Assessment 
Report, the HRA 
Screening Report, 
the HRA itself and 
the Initial 
Consultation 
Report). 

Re-Deposit  Regulations 17, 
18 and 19 
(2005) 

 Identify all land allocations and undertake any 
required Assessments. 

 Publish the re-Deposit Plan – which is a revised 
full draft version of the LDP. 

 Formal public consultation on the re-Deposit 
Plan.   

 Publish and consult on the Sustainability 
Appraisal (including Strategic Environmental 
Assessment) for the re-Deposit Plan – which will 
be a modified version of the Initial Sustainability 
Appraisal Report. 

Consultation to 
commence in 
October 2024 (for 
a minimum of 6 
weeks) 
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Stage Regulation Key steps to be taken at this stage Completion 
target dates and 
publication / 
submission 
dates 

 Publish the Site Assessment Report alongside 
the re-Deposit Plan – this will provide the initial 
outcome on each Candidate Site submission for 
LDP 2.   

 Publish the Habitats Regulation Assessment 
Screening Report. 

 Publish the Habitats Regulation Assessment to 
support the re-Deposit version of LDP 2.   

 Publish updated versions of any further 
Background Papers, Evidence Base Papers and 
Assessments. 

 Further stakeholder engagement. 
 Further Members’ workshops. 
 Publish an updated version of the Initial 

Consultation Report. 
Submission to Welsh 
Government for 
Examination 

Regulation 22 
(2005) 

 Prepare Council responses to representations on 
the Deposit LDP and related reports, including 
the SA / SEA and HRA that support the Deposit 
Plan.    

 Further review the Delivery Agreement, if 
required.  

 Submit all necessary documentation to Welsh 
Government.   

 Discuss definitive timings for the remaining 
stages with the Inspector appointed to Examine 
the Plan following Submission. 

June  2025 
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Stage Regulation Key steps to be taken at this stage Completion 
target dates and 
publication / 
submission 
dates 

Independent 
Examination 

Regulation 23 
(2005) 

 The Inspector will consider the soundness of the 
Plan, based on the three tests.  

Winter 2025 / 
2026 

Publication of the 
Inspector’s Report  

Regulation 24 
(2005) 

 Publish the Inspector’s Report within the 
prescribed period following its receipt by the 
Council. 

March 2026 

Adoption Regulation 25 
(2005) 

 Ensure that the Plan has been adopted (i.e. it is 
operational) within 8 weeks of receiving the 
Inspector’s Report. 

May 2026 

Sustainability Appraisal 
and Post-Adoption 
Statement 

  Amend the Sustainability Appraisal to take 
account of changes made to the Plan following 
Independent Examination (the Final Sustainability 
Appraisal Report).   

 Prepare a statement explaining how sustainability 
issues have been taken into consideration in 
preparation of the Plan (the Sustainability 
Appraisal Adoption Statement). 

SA is iterative, the 
post adoption 
statement will be 
completed by 
Autumn 2026 

Monitoring and Review Regulation 37 
(2005) 

 Prepare LDP Annual Monitoring Reports which 
report on a range of indicators and targets, to 
evaluate how successfully (or otherwise) the Plan 
is being implemented.   

 Commence further review of the Plan as 
necessary, and in any event four years following 
adoption. 

1st AMR for LDP 
2 published 31st 
October 2028 
(covering period 
to from adoption 
date to31st March 
2028) 
4 year review 
date: May 2030 
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3 Community Involvement Scheme 

3.1 The Community Involvement Scheme (CIS) identifies the Council’s principles 
for community involvement and explains how the Council will engage with 
stakeholders. It sets out who, when and how the Council will consult. 
Consultation is a requirement of the LDP process as a major driver in building 
consensus. 

3.2 Early and continuous community involvement is important in helping to 
provide information and also in seeking consensus over the future 
development and use of land in Pembrokeshire.  It is therefore essential that 
stakeholders and the community are involved at an early stage and 
throughout the plan preparation process.  

Key Principles for Engagement 

3.3 The main aims that underpin community engagement in the LDP process are:  

 Creating the conditions for early involvement and feedback at a stage 
when people have the greatest opportunity to influence the plan;  

 Encouraging the commitment of all participants to an open and honest 
debate on realistic development alternatives in the search for a 
consensus; and  

 Recognising the need to adopt approaches for engaging the 
community, including business, which seeks the views of those not 
normally involved.  

3.4 The Community Involvement Scheme (CIS) is the Council’s statement of 
commitment to improving consultation through various community 
involvement mechanisms and by ensuring ongoing engagement. It sets out 
the consultation requirements at each stage of the plan, who will be consulted 
and what methods will be used.  

3.5 The CIS provides the framework for everyone with an interest in the future of 
Pembrokeshire to become actively involved in preparation of the Replacement 
LDP.  

3.6 Pembrokeshire County Council’s CIS is based on the following four 
commitments:  

 Transparency - making plans, policies and proposals for development 
and planning decisions available in a form which is easily understood 
and accessible.  

 Promoting participation by presenting clear opportunities for people to 
make their views known and to take part in the planning process, and 
demonstrating that people’s views are part of and will be taken into 
consideration in the decision-making process.  
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 Accessibility - removing barriers to involvement by reaching out to 
groups that have been less engaged in the past.  

 Accountability - clearly identifying decision-makers and processes and 
ensuring that people get feedback about progress and outcomes.  

Principles of Community Involvement  

3.7 The Council has identified some basic principles for community involvement. 
All consultation will be carried out with these principles in mind.  

 A culture of engagement - People should know that they are 
welcome to take part in the planning process and that decision makers 
are really interested in their views.  

 Frontloading - The community and stakeholders should be involved 
from the earliest stages of plan preparation.  

 Reaching out - Methods used to encourage involvement should be 
appropriate to people’s experience and needs.  

 Fit for purpose - The types of consultation used should be suitable for 
the group being consulted and the issue being discussed. The Council 
will ensure that the views of the community as to the most appropriate 
techniques for engagement are considered.  

 Continuing involvement - The community should continue to be 
involved throughout the process of preparing the Replacement Local 
Development Plan and related Supplementary Planning Guidance.  

 Clarity and transparency - The planning process should be clear, so 
that people are able to participate in a timely and effective manner.  

 Clear and consistent – The Council will use plain language that 
people understand and take account of special communication needs. 
It will avoid jargon and use words that people identify with. Clarity of 
communication will be reinforced by consistent messages, consistent 
tone and consistent use of our corporate image and brand.  

 Formal representations - There will be consultations which will 
provide opportunities to respond to the Council’s formal proposals. 
These are statutory requirements, set out in Regulations and 
representing the minimum in terms of community involvement.  

 Member Involvement - It is important to involve elected Members of 
the County Council at all stages of plan preparation, starting with an 
evaluation of how well or otherwise the existing plan is working and 
including the drafting of the Replacement Plan. 

 Feedback - Feedback will be provided to stakeholders after each 
consultation stage.  

 Conflict resolution - Some issues are very difficult to resolve but 
hopefully a consensus will emerge about the issues the LDP will 
address and the options that exist. The Examination of the Plan will 
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provide opportunities for the Council and representors to discuss 
important and / or contentious issues with an independent Inspector.  
The Inspector will be able to make recommendations that will be 
binding on the Council, which must adopt the Plan in the manner that 
he or she directs.      

 Inclusiveness - effort will be made to seek views from a cross section 
of interests, including those who have not traditionally participated in 
plan making. These are known as hard to reach groups.  Mechanisms 
to engage with them are set out below. 

 Welsh language – Bilingual engagement will be carried out in 
accordance with the Welsh Language Standards1 
o The Authority welcomes correspondence in Welsh or English – 

correspondents will receive a reply in the language of the original 
letter.  

o Corresponding in Welsh will not lead to delay in processing your 
comments.  

o All standard letters, comments forms, newsletters and public 
notices will be bilingual.  

o All LDP policy and guidance publications will be bilingual.  
o All LDP publicity and advertising material will be bilingual.  
o All meetings, whether formal or informal, will be conducted 

bilingually where requested beforehand.  

Consensus Building  

3.8 The Council will seek to build consensus around a coherent strategy for future 
land use planning in the part of Pembrokeshire outside the National Park. This 
will only be achieved through the effective involvement of the community and 
other interested parties in the development process. Consensus building will 
be facilitated through the establishment and sharing of a common information 
base for the key issues from the outset. Forums and methods for sharing 
information, establishing common ground and agreeing the requirement for 
further information will all be part of the CIS. Where differences of opinion do 
occur, sharing the available information will enable different viewpoints to be 
understood and respected.  

  

                                                           
1 Welsh Language Standards (Welsh Ministers, County and County Borough 
Councils, and National Park Authorities) Regulations 2015: 
http://gov.wales/docs/dcells/consultation/141106-regulations-welsh-
languagestandards-en.pdf  
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Who will be involved in the preparation of the LDP? 

3.9 General Public 

Interested Person’s Database 

The Authority has a database of interested persons and organisations who 
will be kept informed of progress with the LDP. Any member of the Public or 
Organisation can ask to join the database.   

If you wish to be entered on this database, please contact the Development 
Plans Team on 01437 764551, email ldp@pembrokeshire.gov.uk or write to: 

Development Plans Team, County Hall, Haverfordwest, Pembrokeshire SA61 
1TP. Please let us know if you require updates in paper format, otherwise all 
updates will be provided by email. 

Anyone who makes a representation on the Plan at any stage will be added to 
the Interested Person’s Database and receive updates at all key stages of 
Plan development.   

3.10 City, Town and Community Councils 

Each City, Town and Community Council will be kept informed at all key 
stages of the preparation of the Replacement Plan.   

City, Town and Community Councils have a key role to play in disseminating 
information on the LDP to their local area.  They will also be important in 
providing information and views to shape the proposals for their areas.   

 

3.11 Hard to Reach Groups  

The following have been identified as hard to reach groups that have often not 
engaged with the plan preparation process. These two groups will be 
encouraged to participate in the plan preparation process.  

 Young people – the established Children and Families Executive 
Group will be used to ensure the views of young people are considered 
in the process.  A Youth Seminar bringing together pupils from local 
Secondary Schools will also be used.     

 Gypsies, Travellers and Travelling Show-people – Pembrokeshire has 
a comparatively large resident population of Gypsy Travellers, living 
both on sites and in housed accommodation.  There are also a small 
number of Travelling Show-people within the County.  This population 
will be reached primarily using existing channels of communication – 
which are through the Housing Department.  
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3.12 Elected Members  

The involvement of elected Members of Pembrokeshire County Council 
throughout the Plan process is recognised as being of key importance by the 
CIS.  The role of Members during Plan preparation is complex and varied.  
They will provide information on and represent their local areas, disseminate 
information to local residents and also provide a strategic input on matters 
affecting the whole Plan area.  Members’ seminars will be held before 
meetings of Cabinet where the LDP is being considered.  The Cabinet 
Member for Planning and Housing Delivery is responsible for the LDP.  

The approval of Cabinet and Full Council will be required at the Preferred 
Strategy and the Deposit Plan stages.  It will also be needed for each iteration 
of the Delivery Agreement, prior to submission to Welsh Government for 
formal endorsement. 

3.13 Stakeholder Groups  

A Key Stakeholder Group has been established. This group has and will 
continue to assist with plan preparation by providing a representative view 
during its development, up to and including the Deposit Stage. The group will 
be made up of officers from the bodies forming the Pembrokeshire Public 
Services Board (PPSB), together with occasional specialists with expertise in 
particular topic areas, if required for specific technical discussion.  LDP 
matters will be discussed at bespoke meetings, rather than at the regular 
PPSB meetings.   

In some cases, meetings may also be held with individual stakeholders or 
small groups of stakeholder.   

3.14 Existing Partnerships  

The Council will seek to integrate its LDP consultations and activities with the 
work being carried out by other partnerships, wherever this is possible.  These 
partnerships include: 

• Pembrokeshire Public Services Board  
• Pembrokeshire Business Panel 
• Pembrokeshire Business Network 
• Haven Waterway Enterprise Zone 
• Groups set up to take forward Celtic Freeport projects 
• Health, Social Care and Well-being Joint Commissioning Partnership 

Board   
• Local Nature Partnership  
• Community Safety Partnership  
• Children and Families Executive Group  
• Affordable Housing Working Group 
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• Pembrokeshire Gypsy Traveller Steering Group 
• Local Transport Forum 
• Destination Pembrokeshire Partnership 
• Pembrokeshire Planning Agents’ Forum 

It is anticipated that the existing work of these Partnerships will help inform 
the content of the Replacement LDP.  

3.15 ‘Specific Consultation Bodies’ and ‘UK Government Departments’  

These consultees (as defined in the Local Development Plans Regulations 
2005 as amended in 2015) comprise those bodies with specific functions that 
are identified in LDP Regulation 2 and that apply within the Plan area, for 
example Dŵr Cymru Welsh Water, which is the local water company 
operating in Pembrokeshire. The Authority also needs to consult UK 
Government Departments where aspects of the plan appear to affect their 
interests.  

These consultees will be provided with an opportunity to comment at key 
formal stages in Plan preparation. Some of these groups may also be 
important members of other stakeholder groups. 

3.16 General Consultation Bodies 

General Consultation Bodies’ (defined in the Local Development Plans 
Regulations 2005 as amended in 2015) include voluntary bodies, those which 
represent the interests of different racial, religious, ethnic, national and 
disability groups in the Plan area, as well as those which represent the 
interests of persons operating businesses and those which represent the 
interests of Welsh culture.  

‘Other Consultees’ are those which do not necessarily fall within the above 
categories, but still have an interest in the Plan area which may be affected by 
the Local Development Plan.  

These bodies will be provided with an opportunity to comment at key formal 
(statutory) stages. Some of these groups may also be important members of 
other stakeholder groups. 

3.17 Planning Agents and Developers and those suggesting land for 
development 

The existing Pembrokeshire Planning Agents’ Forum which brings together 
representatives from the Local Planning Authority, local developers, architects 
and other agents working in Pembrokeshire will be used to ensure that the 
views of Agents and Developers within the County are considered during Plan 
preparation. 
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Those wishing to submit areas of land that they would like to see identified for 
development or other purposes have had the opportunity to do so through the 
Candidate Sites process.  Anyone added to the Interested Persons’ Database 
will receive regular mailings updating them on Plan preparation processes.  The 
Council has issued formal calls for candidate sites and provided a Candidate 
Site submission form and short explanatory note for those wishing to submit a 
Candidate Site.  The standardised form was used to ensure that sufficient data 
accompanied each Candidate Site submission, which then allowed a robust 
assessment to be made.  All submissions were required to be made via the 
Candidate Site Submission form and returned to the Development Plans  team 
via email at ldp@pembrokeshire.gov.uk or by post to: Development Plans 
Team, County Hall, Haverfordwest, Pembrokeshire SA61 1TP. 

How will the Council communicate with those involved? 

3.18 Methods of Participation and Consultation  

A full list of the specific and general consultation bodies is supplied at the end 
of this document. With the exception of Key Stakeholders and Hard to Reach 
groups, all consultees listed will be contacted early in the Plan preparation 
process to establish whether they would like to be involved in the preparation 
of Plan Review, establishing a preferred contact, method of contact and 
language preference. The Key Stakeholders and ‘Hard to Reach’ groups will 
be involved throughout Plan preparation.  The Council will use a range of 
methods in community involvement, the table on page 8 provides details of 
who will be consulted at each stage and how they will be consulted. An 
analysis of the different methods of consultation and their pros and cons is set 
out in Appendix 6 of the original DA, the results of which are still applicable for 
Plan Review.  

3.19 Petitions  

Petitions received during consultation on the plan will be recognised and 
registered as a valid representation. Every petition must nominate a single 
presenter.  An acknowledgment by letter or email will be sent to the presenter 
of the petition who will be the point of contact who will have a right to be heard 
at any future examination, subject to agreement by the Inspector. This does 
not limit the right of individuals signing the petition to submit separate formal 
representations on the Plan. 

3.20 Feedback  

The Council will ensure that feedback is provided as soon as possible on the 
outcome of community engagement and consultation throughout the plan 
preparation process. Feedback from the Council will take the following forms:  
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 Acknowledgement letter or e-mail providing contact details and details 
on how the Council will deal with the representation and when a 
response will be published. A record of public consultation events 
undertaken will be published as part of the LDP Evidence Base and will 
be available on the Council’s website. 

 A report of representations received in response to each consultation 
will be placed on the Council’s website. 
 

3.21 Late representations  
 

The Council will be firm on its stance to deadlines and will expect 
representations to be made by the specified closing date.  Acceptance of late 
representations is entirely at the discretion of the Council.  Where a 
representation/submission is late, the Council will only allow it to stand where 
evidence is provided to show how a genuine attempt was made to submit 
within a deadline.  Otherwise the process is delayed and those who submitted 
on time will be penalised. 

3.22 Availability of documents  

Documents will need to be made available at various stages of plan 
preparation. All documents will be available on the Council’s website, 
www.pembrokeshire.gov.uk. Paper copies of consultation documents were 
made available at the following locations up to and including the Deposit-
stage consultation:  

 County Hall, Haverfordwest (the formal Deposit location)  
 Customer Service Centre2, Haverfordwest  
 Haverfordwest Library – The Riverside Library, Gallery and Information 

Centre 
 Fishguard Library and Tourist Information Centre 
 Milford Haven Library and Tourist Information Centre 
 Pembroke Dock Library  
 Cardigan Library  
 Tenby Library  
 Saundersfoot Library  
 Crymych Library  
 Pembroke Library and Tourist Information Centre 
 Narberth Library  
 Newport Library  
 Neyland Library 
 St. Davids Library  

                                                           
2 The Customer Service Centre Team Leader will hold a copy 
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Post-Deposit 1 (2020), the Council has retained the LDP 2 documents at 
these locations, but many of them were closed or subject to restricted opening 
due to Covid-19.  Documents issued for consultation post-Deposit 1 will 
continue to be placed at the locations listed above provided there is an 
element of public access available.  However, greater emphasis will be placed 
on electronic communications via the Council’s website or emails post-
Deposit. 

Copies of appropriate documents will also be sent to the Specific Consultation 
bodies either in digital format, or via web links for download depending on the 
document size.  In exceptional circumstances (for example if Deposit 
locations are not able to host copies of documents) paper copies will be 
offered to those without the technology to read digital documents.   

3.23 Resources  

The participation and consultation exercises will be undertaken by the LDP 
team, in partnership with other Council services where appropriate, primarily 
the Marketing and Communications team. The Council is fortunate to have a 
pool of individual officers who are trained and experienced in facilitation 
techniques. These officers will be involved in facilitating qualitative research 
on behalf of the LDP team, this may include focus groups, workshops etc.  

3.24 Covid-19 update 

The Covid-19 pandemic has had a significant impact on the way that people 
lead their lives.  From an LDP perspective, the Deposit-stage consultation 
closed immediately prior to the March 2020 lockdown.   

Up to and including the first Deposit consultation, the requirements of 
the Community Involvement Scheme as initially conceived were met in 
the manner set out in the initial Delivery Agreement.   

Looking ahead, some aspects of the Community Involvement Scheme have 
had to change to reflect new realities.  The LDP team has a hybrid working 
arrangement and is available throughout the week by telephone or email 
during normal working hours.  Documents previously made available at 
County Hall, at the Customer Service Centre and at local Libraries are still in 
place.  Council, Cabinet and Committees now take place in person for some 
meetings and electronically through computer links or in hybrid format for 
other meetings.  Many meetings are available to view live online. 

The latest guidance by the Welsh Government on LDP Examinations: 
Procedural Guidance (November 2022) states that LDP hearing sessions may 
be held in person or virtually via video or telephone conferencing (paragraph 
5.2).  
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The methods of engagement table in paragraph 3.25 below were adhered to 
up to and including the first Deposit-stage consultation.  It is therefore retained 
as initially drafted.  The subsequent paragraph 3.26 revises the methods of 
public engagement that will apply from the re-Deposit stage onwards, in a 
manner that reflects current circumstances.     



APPENDIX A 
 

36 
 

3.25 Timetable and Methods of Engagement 

Details of the Timetable and associated methods of consultation as initially conceived and as applied up to and including the first 
Deposit stage are set out in the table below.  This is largely unedited in comparison with that in the initial Delivery Agreement.  An 
edited version to apply to the re-Deposit and subsequent stages follows in paragraph 3.26. 

Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

1 DEFINITIVE 
STAGES – UP 
TO AND 
INCLUDING 
DEPOSIT 

     

Review Report  Assess issues from 
AMR reports 

 Liaise with 
Members. 

 Offer general public 
opportunity to 
comment. 

   Members 
 Internal Consultees 
 General Public 

 Workshop with 
Members 

 Workshop with Town 
and Community 
Councils 

 Press & PR 
 Public notice 
 PCC website & via 

social media 

Delivery 
Agreement3 

 Prepare a timetable 
for Plan preparation 

 Develop CIS  

 Consider the stages of 
SA work in the timetable 

  Members 
 Internal Consultees 
 City, Town & 

Community Councils 

 Workshop with 
Members 

                                                           
3 Section 63 of the 2004 Act; LDP Regulations 5-10 2005 / 2015 
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Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

 Identify Key SPG to 
be developed 
alongside Plan 
Review 

 Engage with City, 
Town & Community 
Councils 

 Consult on and 
amend document 
following 
consultation. 

 

 Identify consultation 
processes for SA in the 
CIS 

 

 General public 

 

 Workshop with Town 
and Community 
Councils 

 Written information 
dissemination via post & 
email 

 Information on PCC 
website & via social 
media 

 Press release & PR4 
 DA document available 

to view in customer 
service centres & 
libraries 

Pre-Deposit 
Participation5 

 Review Report 
(including review of 
AMR 1-4) 

 Call for evidence 
from 3rd parties 

 Review of existing 
LDP evidence base 

 Undertake/ 
commission 
research & surveys 

 Screening 
 Review other relevant 

policies, plans & 
programmes & 
sustainability objectives. 

 Agree methodology with 
stakeholders 

 Gather baseline 
information 

  Key stakeholders 
 Members 
 Internal Consultees 
 Specific & general 

consultation bodies 
 City, Town & 

Community Councils 
 Young People 
 Gypsy Travellers 

 Meetings & discussions 
 Topic and area specific 

working groups 
 Workshop with Key 

Stakeholders 
 Workshop with 

Members 
 Youth Seminar 

                                                           
4 Radio Pembrokeshire, WT, Pembrokeshire Herald4, PCC Marketing Team 
5 LDP Regulations 14 to 16A, 2005 / 2015 
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Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

 Prepare technical 
background/issues 
papers to inform key 
stakeholder 
discussions 

 Engage with 
consultees to 
develop consensus 
on issues & strategy 
options 

 Call for Candidate 
Sites – which will 
remain open for 12 
weeks 

 Produce & then 
undertake consultation 
on scoping report 
alongside key issues 

 Undertake SA/SEA of 
the options identified. 

 Early involvement of the 
environmental 
consultation bodies 

 Consult with statutory 
bodies and bodies 
representing social and 
economic interests on 
the SA Scoping Report 
– five week consultation 
period 

  Written information 
dissemination via post & 
email 

 Information on Council 
website & social media 
outlets 

 Press release to 
advertise call for 
Candidate Sites. 

 Contact City, Town and 
Community Councils to 
provide views on the 
approach to be taken to 
Candidate Site 
evaluation. 

Pre-deposit 
public 
consultation on 
preferred 
strategy & 
options & 
associated 
SA/SEA/HRA/ 
AA 

 Publish Candidate 
Sites Register 

 Obtain Member 
approval of the 
strategic options & 
preferred strategy 

 Publish, advertise & 
distribute the 
Preferred Strategy.  

 Prepare the initial SA 
report (including SEA) 

 Publicise the SA/SEA 
evaluation report to 
support the decision 
making progress in 
identifying preferred 
options 

 Outcomes considered in 
the consultation process 

 HRA of any 
changes to 
the preferred 
options to be 
undertaken 

 Results of 
HRA to be 
publicised 

 HRA of likely 
effects on 

 Key Stakeholders 
 Members 
 Internal Consultees 
 City, Town & 
Community Councils 
 Specific & general 
consultation bodies 
 General public 

 Members’ Seminar 
 Key Stakeholder 

seminar 
 Meetings with specific 

interest groups 
 City, Town & 

Community Council 
Seminar 

 Press Release & PR 
 PCC website & via 

social media 
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Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

 Formally advertise 
the public 
consultation stage 

 Undertake both 
formal & informal 
public consultation 
(statutory six 
weeks) 

 Provide feedback & 
comments on the 
representations 
received 

 Public consultation on 
the LDP Initial SA 
report, alongside the 
Preferred Strategy 

European 
Sites 

 Written consultations 
including e-newsletters 

 Copies of the Preferred 
Strategy and Initial SA 
Report at County Hall 
and in customer service 
centres & libraries  

Preparation for, 
& publication of, 
the first Deposit 
Plan6 

 Provide feedback & 
comments in form of 
Initial Consultation 
Report 

 Report to Council on 
Preferred Strategy & 
any changes 

 Publicise Preferred 
Strategy as changed 

 Consult on detailed 
local policies & 
proposals  

 Undertake SA/SEA of 
effects of detailed 
policies & proposals of 
the Deposit Plan. 

 Formal Deposit of SA 
report 

 Public consultation on 
draft SA  

 SA/SEA report included 
with Deposit Plan 

 Ask representors to 
submit SA / SEA for 
Alternative Sites 

 HRA of 
Deposit Plan 
required. 

 Include HRA 
in the deposit 
proposals to 
be published 

 HRA of 
proposals for 
Alternative 
Sites 

 Key Stakeholders 
 Members 
 Internal Consultees 
 All specific and general 

consultation bodies 
 City, Town & 

Community Councils 
 General Public 
 Young People 
 Gypsy Travellers 

 Press & PR 
 PCC website.   
 PCC social media 
 Written consultations – 

letter & email 
 Copies of the plan 

available in County Hall, 
customer service & 
libraries 

 Area based workshops, 
which will be open for 
City, Town and 
Community Councils 
and the general public 

                                                           
6 LDP Regulations 17 to 19, 2005 / 2015 
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Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

 Obtain Council 
approval for the 
Deposit Plan 

 Publish, distribute & 
advertise and 
consult on the 
Deposit LDP 
including supporting 
documents 
(statutory six 
weeks) 

 Publish the initial 
outcome of each 
Candidate Site 
submission. 

 To note, 
representations 
submitted during the 
first Deposit 
consultation period 
have been retained 
by the Council but 
will not be reported 
to Members or 
submitted to the 
Welsh Government 
and Planning and 

 Youth Seminar 
 Key Stakeholder 

seminar 
 Members’ Seminar 
 Meetings with specific 

groups/interests. 
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Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

Environment 
Decisions Wales 
(PEDW) because 
this stage of the 
Plan process is 
being repeated 
based on a revised 
Plan.  

2 Re-Deposit 
stage and 
subsequent 
stages has been 
revised – see 
paragraph 3.26.  
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3.26 Revised table with consequential changes to the public engagement methods to reflect current circumstances, post Covid-
19.  The table is reproduced and revised for the stages from the re-Deposit consultation and following stages.   

Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

Preparation for, 
& publication of, 
the re-Deposit 
Plan7 

 Provide feedback & 
comments in the 
form of Initial 
Consultation Report 

 Report to Council on 
Preferred Strategy & 
any changes 

 Publicise Preferred 
Strategy as changed 

 Consult on detailed 
local policies & 
proposals  

 Obtain Council 
approval for the re-
Deposit Plan 

 Publish, distribute, 
advertise and 
consult on the re-
Deposit LDP 
including supporting 
documents 
(statutory six 
weeks) 

 Undertake SA/SEA of 
effects of detailed 
policies & proposals of 
the re-Deposit Plan. 

 Formal Deposit of SA 
report 

 Public consultation on 
draft SA  

 SA/SEA report included 
with Deposit Plan 

Ask representors to 
submit SA / SEA for 
Alternative Sites 

 HRA of 
Deposit Plan 
required. 

 Include HRA 
in the deposit 
proposals to 
be published 

HRA of 
proposals for 
Alternative 
Sites 

 Key Stakeholders 
 Members 
 Internal Consultees 
 All specific and general 

consultation bodies 
 City, Town & 

Community Councils 
 General Public 
 Young People 
 Gypsy and Travellers 

 Press & PR 
 PCC website   
 PCC social media 
 Written consultations – 

letter and / or email 
 Copies of the plan 

available in County Hall, 
at the Customer Service 
Centre & at Libraries 

 Area based roadshows, 
which will be open for 
City, Town and 
Community Councils 
and the general public 

  
 Key Stakeholder 

seminar 
 Members’ Seminar(s) 
 Meetings with specific 

groups/interests, if 
required. 

 

                                                           
7 LDP Regulations 17 to 19, 2005 / 2015 
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Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

 Make 
representations 
publicly available 

Publish the initial 
outcome of each 
Candidate Site 
submission. 

Representations 
on Deposit 
proposals of 
LDPs – collate & 
provide 
feedback on 
representations 

 Prepare a formal 
PCC response to 
Deposit 
representations and 
publish these on the 
Council’s website 

 Discuss strategic 
&/or substantial 
objections with 
respondent(s) & 
update the 
Consultation Report 

 

   Key Stakeholders 
 Members 
 Internal Consultees 
 All specific & general 

consultation bodies 
 City, Town & 

Community Councils 
 General public 

 Online 
discussions with 
Members 

 Online 
discussions with 
Key Stakeholders 

 PCC website & 
social media 

 Written 
information -
dissemination via 
post and / or 
email 

 Queries from 
public dealt with 
by phone and / or 
meetings in 
person or 
virtually.  



APPENDIX A 
 

44 
 

Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

 
Submission8 – 
prepare 
recommend-
ations and 
report on all 
representations 
received for 
submission to 
the examination 

 Finalise feedback & 
comments in form of 
an updated 
Consultation Report 

 Submit the Deposit 
Plan, the SA report 
(including SEA), 
HRA, Community 
Involvement 
Scheme, 
Consultation Report, 
representations & 
supporting 
documents 
(including the 
Evidence Base) to 
Welsh Government 
& Planning and 
Environment 
Decisions Wales 
(PEDW)  

Submission of the SA 
Report (including SEA) 
with the Deposit Plan to 
Welsh Government and 
Planning and 
Environment Decisions 
Wales (PEDW).  

 Report of 
iterative HRA 
submitted 

 Key Stakeholders 
 Internal Consultees 
 Members 
 All specific and general 

consultation bodies 
 City, Town & 

Community Councils 
 General public 

 Press & PR 
 PCC website & via 

social media 
 Online and phone 

communication with 
stakeholders and the 
public (paper 
documents will be used 
as an alternative in 
exceptional 
circumstances) 

 Copies of documents in 
key locations, subject to 
public access still being 
available (County Hall, 
Haverfordwest, which is 
the Deposit location, the 
Council’s Customer 
Service Centre and 
local Libraries) 

                                                           
8 Section 64 of the 2004 Act; LDP Regulations 22 -23 2005 / 2015 
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Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

Pre-Examination 
Publicity 

 Advertise & notify all 
interested parties of 
details relating to 
Examination 

    PCC website & via 
social media 

 Press release 
 Written information 

dissemination via email 
and/or post 

 
Independent 
Examination -
Independent 
Inspector 
examines 
soundness of 
LDP 

 Matters Arising 
Changes 
(MACs) and 
Inspector’s 
Changes (ICs), 
with associated 
consultation 

 SA / SEA of MACs 
and ICs 

 HRA of 
MACs 
and ICs, 
if 
needed 

 Parties who have un-
withdrawn formal 
representations (i.e. 
those who have 
maintained their formal 
representations) – it is 
possible that this 
opportunity may only be 
available online to 
ensure social distancing 
requirements can be 
met 

 Open to all members of 
the public to view, but 
this opportunity may 
only be available online 
to ensure social 
distancing requirements 
can be met.  

 PCC website and via 
social media (MACs 
and ICs) 

 Press release (MACs 
and ICs) 

 Examination by 
Inspector –a series of 
public hearings which 
may be held in person 
or virtually  

 Written information 
dissemination of any 
MACs and IC 
consultation via email 
and/or post 
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Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

 Anyone can respond to 
the MACs and ICs 
consultation 

Post public 
examination –
Inspector’s 
report9 

 Undertake any 
further work deemed 
necessary 

 Incorporate any 
changes that are 
directed by the 
Inspector 

   Key Stakeholders 
 Internal Consultees 
 Members 
 Specific & General 

Consultation Bodies 
 City, Town & 

Community Councils 
 General public 

 Press release  
 PCC website & via 

social media 
 Written information 

dissemination if 
required via email 
and/or post 

Publication of 
the Inspector’s 
Report  

 Identify any factual 
errors in a draft 
version of the 
Inspector’s Report 
and inform the 
Inspector 
accordingly 

 Publish Inspector’s 
report as soon as 
possible after receipt 
(publication must be 
within 8 weeks of 
receipt).  

   Key Stakeholders 
 Internal Consultees 
 Members 
 Specific & General 

Consultation Bodies 
 City, Town & 

Community Councils 
 General public 

 Press release & 
PCC 
website/social 
media notification 
that the Inspector’s 
report published & 
available  

Written information 
dissemination via 
email and/or post 

                                                           
9 Section 64 of the 2004 Act; LDP Regulation 24 2005 / 2015 
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Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

 Notify interested 
parties of publication 
of Inspector’s report 

Adoption of the 
LDP10 

 Inform consultees of 
adoption, along with 
anyone else who 
has asked to be 
notified 

 Issue adoption 
statement 

 Publish and make 
available the LDP & 
SA report in English 
and Welsh 

 Produce proposals 
for monitoring 

 

 Finalise SA report  Publish HRA 
report 

  Public Notice 
 Press release & 

PCC 
website/social 
media notification 
that the Inspector’s 
report published & 
available  

 Written information 
dissemination via 
email and/or post 

 

Annual 
Monitoring11  

 Send Welsh 
Government an 
Annual Monitoring 
Report of the LDP 
for the Replacement 

 Monitor the effects of 
the plan 

   WG Notification 
 PCC Website  
 Social media (where 

appropriate) 

                                                           
10 Section 67 of the 2004 Act; LDP Regulations 25, 25A & 39 2005 / 2015 
11 Sections 69, 70 & 76 of the 2004 Act; LDP Regulations 3, 25A &41 2005 / 2015 
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Plan Preparation, Community Involvement Stages and Actions 

Stage Key Actions SA/SEA HRA Who should be 
involved? 

Methods of 
Involvement 

Plan on the 31st 
October each year 
starting on the first 
full year (1st April to 
31st March) after 
plan adoption and 
publish this on the 
PCC website 

 Commence review 
of the Replacement 
LDP if deemed 
necessary by an 
AMR, or in any 
event four years 
after adoption 

 Review of SEA baseline 
information and trends 
and feed into revision 
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3.27 Consultation Code of Practice 

In general, the consultation bodies and individual consultees should: 

 Respond to enquiries within a reasonable time (i.e. 15 working days). 
 Make efforts to vary the cycle of meetings on key issues such as the LDP 

to enable reasonable response times. 
 Demonstrate commitment to the process by attending, contributing and 

generally assisting the process of seeking consensus. 
 Listen and engage in the debate with an open mind. 
 Raise legitimate development/spatial issues that can be 

influenced/controlled by the LDP and the planning system. 
 Identify sites to be considered for possible development including 

allocations within the plan at an early stage (there were advertised 
opportunities to submit Candidate Sites in the early stages of the process) 

 Highlight any gaps in the data/information that is supplied (this is 
particularly important for the statutory consultation bodies in the SA/SEA 
for the LDP). 

 Ensure they understand the wider context and engage and respond 
responsibly. 

 Ensure that responses are made within the statutory consultation period, 
which will usually be six weeks.  However, a longer period was made 
available for Candidate Site submissions. 

 Ensure that their response is sent to the address and where appropriate 
the person specified before the formal end of the consultation period 
(which normally will run for six weeks) in the format specified wherever 
possible. 

 Include in their response all the relevant information to be considered by 
the Council in a format that is accessible to all, to enable a transparent and 
open consideration of the representation. 

 Provide appropriate names and contact details to allow for feedback and 
responses from the Council. 

 Be aware that all correspondence (unless marked ‘confidential’), all 
responses and all representations will be in the public domain, and 
attributable to the author. 

 

At the Examination, the consultation bodies and individual consultees should:  

 Follow the appropriate procedures for the Examination. 
 Ensure that any correspondence is sent to the address and where 

appropriate the person specified by the Planning Inspector.  Electronic 
communication is preferred to minimise manual handling of paper 
documents. 

 Include in the submitted evidence all the relevant information to be 
considered by the Inspector in a format that is accessible to all, to enable a 
transparent and open consideration of the representation. 

 Provide appropriate name and contact details to allow for feedback and 
response from the Planning Inspector. 
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 Understand that the Inspector’s report is binding on the Council and that 
there is no recourse for appeal in respect of the recommendations of the 
Inspector and the reasons for those recommendations. 

 

It is important that the consultation bodies and individual consultees in the 
process meet the above obligations, in order to ensure that the Council can 
prevent any unnecessary delays in formulating the Development Plan and 
importantly, meet the requirements set down in the Delivery Agreement as 
further revised (this document). 

3.28 Key Stakeholder Group 

This will be drawn from the following organisations / groups: 

 Dyfed Powys Police 
 Hywel Dda Health Board 
 Mid and West Wales Fire and Rescue Service  
 Milford Haven Port Authority 
 Natural Resources Wales12 
 Pembrokeshire Association of Voluntary Services (PAVS) 
 Pembrokeshire Coast National Park Authority 
 Pembrokeshire County Council Members 
 Pembrokeshire County Council Internal Consultees 
 Pembrokeshire College 
 Welsh Government  

3.29 Consultation Bodies & Organisations 

A)  City, Town and Community Councils local to Pembrokeshire 

 Fishguard and Goodwick Town Council 
 Haverfordwest Town Council 
 Milford Haven Town Council 
 Narberth Town Council 
 Newport Town Council 
 Neyland Town Council 
 Pembroke Town Council 
 Pembroke Dock Town Council 
 St. Davids City Council 
 Tenby Town Council 
 Ambleston Community Council 
 Amroth Community Council 
 Angle Community Council 

                                                           
12 Including Forestry Commission, Countryside Council for Wales & Environment Agency Wales 
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 Boncath Community Council 
 Brawdy Community Council 
 Burton Community Council 
 Camrose Community Council 
 Carew Community Council 
 Cilgerran Community Council 
 Clunderwen Community Council 
 Clydau Community Council 
 Cosheston Community Council 
 Crymych Community Council 
 Cwm Gwaun Community Council 
 Dale Community Council 
 Dinas Cross Community Council 
 East Williamston Community Council 
 Eglwyswrw Community Council 
 Freystrop Community Council 
 Hayscastle Community Council 
 Herbrandston Community Council 
 Hook Community Council 
 Hundleton Community Council 
 Jeffreyston Community Council 
 Johnston Community Council 
 Kilgetty / Begelly Community Council 
 Lampeter Velfrey Community Council 
 Lamphey Community Council 
 Letterston Community Council 
 Llanddewi Velfrey Community Council 
 Llandissilio West Community Council 
 Llangwm Community Council 
 Llanrhian Community Council 
 Llanstadwell Community Council 
 Llawhaden Community Council 
 Maenclochog Community Council 
 Manorbier Community Council 
 Manordeifi Community Council 
 Marloes and St. Brides Community Council 
 Martletwy Community Council 
 Mathry Community Council 
 Merlins Bridge Community Council 
 Mynachlogddu Community Council 
 Nevern Community Council 
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 New Moat Community Council 
 Nolton and Roch Community Council 
 Penally Community Council 
 Pencaer Community Council 
 Puncheston Community Council  
 Rosemarket Community Council 
 Rudbaxton Community Council 
 St. Dogmaels Community Council 
 St. Florence Community Council 
 St. Ishmaels Community Council 
 St. Mary-out-Liberty Community Council 
 Saundersfoot Community Council 
 Scleddau Community Council 
 Solva Community Council 
 Spittal Community Council 
 Stackpole and Castlemartin Community Council 
 Templeton Community Council 
 The Havens Community Council 
 Tiers Cross Community Council 
 Uzmaston, Boulston and Slebech Community Council 
 Walwyns Castle Community Council 
 Wiston Community Council 
 Wolfscastle Community Council 

 Community Councils bordering Pembrokeshire in Ceredigion  

 Cyngor Cymuned Beulah Community Council 
 Cyngor Cymuned Llangoedmor Community Council 
 Cyngor Cymuned Y Ferwig Community Council 
 Cyngor Tref Aberteifi / Cardigan Town Council 

 Community Councils bordering Pembrokeshire in Carmarthenshire 

 Eglwys Gymyn 
 Whitland Town 
 Henllan Fallteg 
 Cilymaenllwyd 
 Llanboidy 
 Llanwinio 
 Trelech 
 Cenarth 
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B) Specific Consultation Bodies13  
 

 Welsh Government14 
 Pembrokeshire Coast National Park Authority 
 Carmarthenshire County Council 
 Ceredigion County Council 
 Cadw 
 Natural Resources Wales 
 Network Rail Infrastructure Limited 
 SSE15, British Gas, Countrywide Energy, Ecotricity, Good Energy, EDF 

Energy16, National Grid17, E.ON, Western Power Distribution, Dwr 
Cymru, Health and Safety Executive Hazardous Installations Division, 
Utilita, Cable and Wireless Communications 

 Department of Transport (including the Secretary of State for Transport 
for functions previously exercised by the Strategic Rail Authority) 

 Department of Business, Energy and Industrial Strategy 
 Home Office (Civil defence matters; policies on prisons etc’) 
 Ministry of Defence 
 Hywel Dda Health Board 

C)  General Consultation Bodies 

(i)  Voluntary bodies benefiting the area  

 Age Concern 
 Communities First (Haverfordwest - Garth, Pembroke Dock - Central, 

Llanion and Pennar, Pembroke - Monkton and St Marys North) 
 Hafal  
 Pembrokeshire Association of Voluntary Services18 
 Pembrokeshire Care Society 
 Pembrokeshire Youth Service 
 Pembrokeshire Young Farmers 
 Shelter Cymru 
 Wales Council for Voluntary Action 
 West Wales Action for Mental Health 
 Youth Hostel Association 

                                                           
13 See Local Development Plan Manual - Edition 3 (2020) (Welsh Government 2020)  
14 LDP Manual advises the Planning Division will co-ordinate consultations on behalf of the Welsh 
Government 
15 Includes SWALEC, Scottish & Sothern Electricity Networks, Southern Electric, Scottish Hydro & 
Airtricity 
16 Includes SWEB 
17 Includes Transco. Operators in Wales are Wales & West Utilities 
18 PAVS represent a range of community and charity groups within our county, including arts groups, 
children’s groups, disability groups, environment and heritage groups, religious groups, etc. 
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(ii) Bodies representing the interests of different racial, ethnic or 
national groups in the area 

 Citizens’ Advice Bureau 
 Equal Opportunities Commission for Wales 
 Friends, Families and Travellers 
 Pembrokeshire Gypsy Traveller Steering Group (awaiting web-site 

update at the time of writing) 
 Regional Community Cohesion Coordinator for Pembrokeshire, 

Carmarthenshire, Ceredigion and Powys (no web-site) 
 The Ethnic Minority Foundation 

(iii) Bodies which represent the interests of different religious groups 
in the area 

 Baptist Union of Wales 
 Congregational Federation Wales 
 Muslim Council of Wales 
 Quakers 
 Representative Body of the Church in Wales 
 The Catholic Church in England and Wales 
 The Methodist Church in Wales 
 The Presbyterian Church of Wales 
 Wales Orthodox Mission 

(iv) Bodies which represent the interests of disabled persons in the 
area 

 Disabled Persons Transport Advisory Committee 
 Disability Wales 
 Pembrokeshire Blind Society 
 Pembrokeshire Mind Sir Benfro 
 Royal National Institute for the Deaf 
 Wales Council for the Blind 
 Wales Council for the Deaf 

(v) Bodies which represent the interests of persons carrying on 
business in the area  

 British Wind Energy Association 
 Campaign for Real Ale 
 Confederation of British Industry (Wales) 
 Country Landowners and Business Association 
 Environmental Services Association 
 Farmers Union Wales 
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 Federation of Master Builders 
 Federation of Small Businesses 
 Home Builders Federation 
 National Farmers Union for Wales 
 Pembrokeshire Agricultural Society 
 Pembrokeshire Business Initiative 
 Pembrokeshire Business Network 
 Pembrokeshire Local Action Network for Enterprise and Development 

(PLANED) 
 Pembrokeshire Tourism 
 Rail Freight Group 
 South and West Wales Institute of Directors 
 South Wales Sea Fisheries Committee 
 South West Wales Economic Forum 

(vi) Bodies which represent the interests of Welsh culture 

 Cymuned 
 Dyfed Archaeological Trust19 
 Menter Iaith Sir Benfro 
 Cymdeithas yr Iaith  

D) Other Consultees 

 Afonydd Cymru 
 Airport Operators Association 
 British Aggregates Association 
 British Geological Survey Wales 
 Campaign for the Protection of Rural Wales 
 Canal and River Trust Wales 
 Civil Aviation Authority 
 Coal Authority 
 Commoners Groups – PCC Common Land Officer, Open Spaces 

Society 

 Crown Estate 
 Design Commission for Wales 
 Estate Agents – JJ Morris, Town Coast and Country Estates, FBM, 

John Francis, Brett Property, Advance Properties, Guy Thomas, R. K. 
Lucas & Son, West Wales Properties, Popular Move 

 Ferry Operators – StenaLine, Irish Ferries 
 Fields in Trust 
 Fishguard and Goodwick Chamber of Trade and Tourism 

                                                           
19 Covers Cambria Archaeology also 
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 Freight Transport Association 
 Friends of the Earth Pembrokeshire 
 Haverfordwest Airport 
 Haverfordwest Chamber of Commerce 
 Haverfordwest Civic Society 
 Health and Safety Executive (HSE) 
 Mineral Products Association (http://www.mineralproducts.org/)  

 National Trust 
 Narberth Chamber of Trade 
 Narberth Civic Association 
 One Voice Wales 
 Outdoor Learning Wales 
 Pembrokeshire Association of Local Councils (PALC)  
 Pembrokeshire Biodiversity Partnership 
 Pembroke Chamber of Trade 
 Pembrokeshire Historic Buildings Trust  
 Pembrokeshire Outdoor Charter Group 
 Pembroke Town Walls Trust 
 Pembroke 21C 
 Pembroke & Monkton Local History Society 
 Planning Aid Wales 
 Royal Society for the Protection of Birds (RSPB) 
 Sports Council for Wales 
 The Environmental Network for Pembrokeshire 
 Wales Environment Link 
 West Wales Biodiversity Information Centre  
 West Wales Marine Conservation Group 
 Wildlife Trust of South and West Wales 
 Local Development Industry, Architects, Planning Bodies & 

Consultants – including Acanthus Holden, Celtic Homes Ltd, CK 
Planning, FB Fisher Associates, Guy Thomas & Co, Harries Design & 
Management, Hayston Developments & Planning Ltd, Ian Bartlett, 
James Dwyer Associates, Ken Morgan Design and Building 
Management Ltd, Kinver Kreations Ltd, Pembroke Design, Pembroke 
Developments, Sureline Design Services Ltd, Tim Colquhoun Architect, 
W A Spees Architect.  Pembrokeshire County Council also holds a 
monthly Pembrokeshire Planning Agents’ Forum. 

 Local Transport Operators – S.L Bell Minibuses, Edwards Coaches, E 
J Evans, First Cymru, Midway, Richards Bros, Summerdale, Taf Valley, 
Arriva Trains Wales, Edwards Bros (run by PCC) 
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 Political Representatives and Interests – Stephen Crabb MP, Simon 
Hart MP, Angela Burns AM, Paul Davies AM, Eluned Morgan AM, 
Simon Thomas AM, Joyce Watson AM 

 Minerals Operators – GD Harries & Sons Ltd, Mansel Davies & Sons, 
D H & G L Lawrence, Mason Bros Quarry Products Ltd, Mr F L 
Credland, Mr E Evans, Mrs L Griffiths, Mr M Evans, Mr G James and 
EA & NW Jones 

 Waste Disposal – Griffiths Waste Solutions Ltd (GWS), Wales 
Environmental, Enviroventure, AJ Recycling, Prowaste, Agrivert, LAS, 
Potters, DH & GL Lawrence and TBS 
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3.30 Analysis of consultation methods 

 

Method Advantages Disadvantages Resources 

Letters  Can access large numbers of 
people 

 Direct contact 

 Can be expensive 
 Time consuming 
 Excludes people who are illiterate  

Medium – staff time 

Use of Council website 
& social media outlets 
e.g. Facebook 

 Allows large volumes of 
information to be accessed 

 Can be easily & quickly updated 
 Targets a younger audience (hard 

to reach group) 
 Inexpensive 

 Not everyone has access to the 
internet 

 Has to be updated regularly 
otherwise detrimental effect 

 Excludes people who are illiterate  
 Accessibility standards 

Low – staff time 

Email  Faster and more cost-effective 
than post 

 Can’t access those without email 
addresses 

 Excludes people who are illiterate  

Low – staff time 

Documents available 
for inspection at 
Council office, libraries, 
customer service 
centres 

 Fulfils part of minimum statutory 
requirement 

 Free & easy access during 
normal office hours 

 Access issues for people without 
transport 

 People who work during day may 
not be able to access 

 Excludes people who are illiterate 
 Public access to Council offices, 

libraries and customer service 
centres may not be possible or 
subject to restrictions as a 
consequence of the Covid-19 
pandemic 

Low – staff time 

Local press & PR  Wide audience 
 Raise profile 

 Can be costly 
 Impact can be limited 

Medium – costs of 
placing notice advert 
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Method Advantages Disadvantages Resources 

 Excludes people who are illiterate  
Radio – Radio 
Pembrokeshire 

 Access to a wide audience 
 Raise profile 

 Can have cost implications Medium – costs of 
adverts 

Leaflets/newsletter  Can provide regular feedback  Costs of production & postage Medium – production 
costs/staff time 

Surveys  Opportunity for people to 
feedback their opinions. 

 Can be low return rate, so may not 
be representative. 

Medium – production 
and postage costs 

Road shows/ 
Exhibitions/ 
Conference  

 Good way to disseminate 
information 

 Opportunity to meet people face-
to-face to obtain views/discuss 
issues 

 Some people may have trouble 
accessing 

 Attendees are self-selecting 
 Need to be held in a variety of 

locations/times to be effective 
 Can be costly 
 Relies on PCC to interpret and 

record what is being said 
 Not possible in post-Deposit period, 

due to Covid-19 and related social 
distancing imperatives 
 

High – staff time, design 
costs for exhibitions 

Surgeries in local 
communities 

 Can be held in areas not usually 
accessed 

 Good opportunity to meet people 
to obtain views/discuss issues 

 Time consuming 
 Can’t go to every community area 
 Relies on PCC to interpret and 

record what is being said 
 Not possible in post-Deposit period, 

due to Covid-19 and related social 
distancing imperatives 

Medium/High – staff time 
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Method Advantages Disadvantages Resources 

 
Workshops/Focus 
Groups 

 Structured discussion 
 Can be directed to particular 

groups 
 Opportunity to explore issues in 

depth 

 Needs careful facilitating to 
ensure everyone can have a say 
Relies on PCC to interpret and 
record what is being said 

 Can be held via video 
conferencing to ensure social 
distancing. 

Medium – focus group 
facilitators needed 

Public meetings  Open meeting 
 Engage in debate 

 Can be dominated by strong 
characters so may not get 
representative view 

 Needs careful preparation & 
strong chairing 

 Relies on PCC to interpret and 
record what is being said 

 Not possible in post-Deposit 
period, due to Covid-19 and 
related social distancing 
imperatives, but could be held via 
video conferencing if required. 
 

High– staff time.  Senior 
staff involvement 
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4 Monitoring and Review 

Delivery Agreement 

4.1 It was not expected initially that the Delivery Agreement would need to be 
amended following its adoption by the Council and endorsement by Welsh 
Government.   However, there were three circumstances set out in which a 
review of the Delivery Agreement might be needed: 

 If Plan preparation fell behind schedule (i.e. there was slippage in excess 
of three months); 

 If significant changes were required to the Community Involvement 
Scheme; and / or 

 If significant changes occurred in the resources available to undertake 
Plan review. 

To these can now be added a further item: 

 In the event of a global pandemic. 

4.2 The Council will check that the Delivery Agreement objectives are being 
complied with at each main stage of the Plan process. 

4.3 Timings beyond the Deposit stage were indicative.  In the post-Deposit period, 
these later timings have been checked and a set of definitive timings for the 
stages to Submission has been prepared and included in this document.  
These take account of slippage due to the Covid-19 pandemic and ongoing 
restrictions arising from this.  Dates for the indicative stages beyond 
Submission have also been revised, but remain indicative.  The revised 
Delivery Agreement will be submitted to the Welsh Government for approval. 

Local Development Plan 

4.4 A full review of the Local Development Plan is required to be undertaken four 
years following its adoption.  The same requirement relates to a Replacement 
Plan – a full review will be required to be undertaken four years after it is 
adopted.   

4.5 Annual Monitoring Reports for the Replacement LDP will be submitted to 
Welsh Government by the 31st October each year following the first full year 
(April to March) post adoption.  These will cover the previous financial year – 
i.e. running to the 31st March in the same year and looking back a year from 
then (i.e. to 1st April in the previous year), except for the first one, which will 
cover a longer period commencing on the adoption date.  The reports will be 
published to the Authority’s web-site and key issues will feed into review of 
the Plan.  Exceptionally, issues identified in an Annual Monitoring Report may 
prompt an early review of the Plan, either in part or whole.   
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4.6 Until such time as the Replacement LDP is adopted, Annual Monitoring 
Reports for the first iteration of the LDP will continue to be submitted to Welsh 
Government by 31st October each year.   

4.7 Emerging Annual Monitoring Reports will be subject to consultation with 
Members and key stakeholders.  Final versions will be published on the 
Council’s website following submission to Welsh Government. 

4.8  Further review of the LDP may be triggered either by reaching the date four 
years following adoption of the Plan currently in force or as a consequence of 
one or more issue(s) being raised by an Annual Monitoring Report which are 
of sufficient severity to require early review.  In the event that either happens, 
the process of Plan preparation will re-commence, initial tasks including 
preparation of a further Review Report, preparation of a new Delivery 
Agreement and preparation of new or updated evidence.   
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5 Useful contacts 

5.1 You can contact the LDP team either by telephoning 01437 764551 or by 
emailing ldp@pembrokeshire.gov.uk  

5.2 For further information about LDP review or about revision of Supplementary 
Planning Guidance documents, please contact an officer in the LDP team: 

 Bob Smith  
 Vacant post 
 Vacant post 
 Kane Thomas 
 Tom Nettleship 
 Eirian Forrest 
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Appendix 1 Soundness tests 

A1.1 LDPs are expected to be prepared in conjunction with a comprehensive 
process of engagement with the communities in the Plan area and with 
neighbour authorities.  The Local Planning Authority will refine its options in 
order to produce what it considers to be a sound Plan, based on the evidence 
it has collected and taking into consideration feedback from local communities 
and neighbours.   

A1.2 Going into Examination, the presumption is that the Plan is sound unless it 
can be shown to be otherwise through evidence presented to the Examination 
Inspector.  Hence those who object to an LDP will be expected to show why, 
in their opinion, the Plan isn’t sound and what needs to happen to make it 
sound.   

A1.3 To provide a basis for an assessment of whether or not a Plan is sound or 
otherwise, Planning Policy Wales and the LDP Manual set out three tests of 
soundness.   

A1.4 The LDP Manual indicates that, in order to be adopted, an LDP must be 
determined ‘sound’ by the Examination Inspector.  The Examination Inspector 
will use the three tests of soundness to make that judgement in relation to the 
Plan as a whole.  Inspector’s will consider individual objections, but in the 
context of how these address the Plan’s overall soundness.   

A1.5 Brief details of the three tests of soundness were set out in section 1 of this 
document.  The LDP Manual elaborates on these, as shown below.  Changes 
to test 1 are being proposed by Welsh Government, to reflect the emergence 
of Strategic Development Plans (SDPs) and the National Development 
Framework (NDF), to replace the references to the Single Integrated Plan with 
ones for the Well-being Plan and to delete the reference to the Wales Spatial 
Plan (which will be superseded once the NDF is in place). 

A1.6 Test 1: Does the Plan fit (i.e. is it clear that the LDP is consistent with 
other plans)? 

Questions: 

 Does it have regard to national policy and the Wales Spatial Plan (now 
superseded by Future Wales: The National Plan 2040)? 

 Does it have regard to Well-being Goals? 
 Does it have regard to the Welsh National Marine Plan? 
 Is it consistent with regional plans, strategies and utility programmes? 
 Is it compatible with the plans of neighbouring authorities? 
 Does it reflect the Single Integrated Plan (SIP) or the National Park 

Management Plan (NPMP)? 
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A1.7 Test 2: Is the Plan appropriate (i.e. is the plan appropriate for the area in 
the light of the evidence)? 

Questions: 

 Is it locally specific? 
 Does it address the key issues? 
 Is it supported by robust, proportionate and credible evidence? 
 Can the rationale behind Plan policies be demonstrated? 
 Does it seek to meet assessed needs and contribute to the achievement of 

sustainable development? 

 Are the vision and the strategy positive and sufficiently aspirational? 
 Have the ‘real’ alternatives been properly considered? 
 Is it logical, reasonable and balanced? 
 Is it coherent and consistent? 
 Is it clear and focused? 

A1.8 Test 3: Will the Plan deliver (i.e. is it likely to be effective)? 

Questions: 

 Will it be effective? 
 Can it be implemented? 
 Is there support from the relevant infrastructure providers both financially 

and in terms of meeting relevant timescales? 
 Will development be viable? 
 Can the sites allocated be delivered? 
 Is the Plan sufficiently flexible?  Are there appropriate contingency 

provisions? 
 Is it monitored effectively? 
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Appendix 2 Population and household profile and industrial structure 

A range of evidence to support the LDP, including more detailed demographic 
analysis has been prepared and is available at: 

https://www.pembrokeshire.gov.uk/local-development-plan-review/ldp2-evidence-
base 

A2.1 According to the Office for National Statistics National population projections 
2018-based, the total population of Wales in 2018 was 3.1 million, comprising 
1.55 million men and 1.59 million women.  The population of Wales 
represents 5.3% of the total population of England and Wales.   

A2.2 In Pembrokeshire, there was an increase in population between 2001 and 
2018, from 114,131 to 127,70020. 

A2.3 In 2011, the population density of Pembrokeshire was the fourth lowest in 
Wales at 0.76 usual residents per square kilometre. 

A2.4 There was also an increase in the number of household spaces in 
Pembrokeshire between 2001 and 2018, from 48,176 to 55,697.  Looking at 
the 2011 figure, 68.8% were owned (with or without a mortgage), 0.3% were 
in shared ownership (part owned and part rented), 15.7% were rented from a 
local authority or registered social landlord, 13.5% were rented privately and 
1.7% were living rent free.   

A2.5   The latest Welsh Government projections are the 2018 based projections.   

A2.6 Total estimated households in the National Park at 2018 was 10,517.  Total 
households in Pembrokeshire Outside the National Park was 45,179..  
However, if land areas are compared, a different picture emerges.  The total 
area of Pembrokeshire is 1590km2, with 612km2 of this in the National Park.  
That gives an area-based split of 61.51% outside the National Park and 
38.49% within.   

A2.7 The 2018 based sub-national population projections for 2018 to 2028for 
Pembrokeshire anticipate increases in the County’s private household 
population of 1.9%,  

A2.8 More detailed evidence in relation to the 2018 based projections are set out in 
the LDP evidence document Edge Analytics 2020 Demographic Update. 

  

                                                           
20 https://gov.wales/sites/default/files/statistics-and-research/2020-08/subnational-population-
projections-2018-based-280.pdf 
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A.2.9 Office for National Statistics (ONS) data for 2018 on employee jobs by 
industry is set out below.  This indicates the industrial structure of 
Pembrokeshire, with comparative all-Wales figures also provided. 

Employee jobs by industry – Pembrokeshire and Wales 
 Pembrokeshire Wales 
B – Mining and 
Quarrying 

0.3% 0.1% 

C – Manufacturing 7.0% 11.4% 
D – Electricity, gas, 
steam and air 
conditioning supply 

0.6% 0.6% 

E – Water supply, 
sewerage, waste 
management and 
remediation services 

0.7% 1.0% 

F – Construction 5.8% 5.1% 
G – Wholesale and 
Retail Trade; Repair of 
Motor Vehicles and 
Motorcycles 

16.3% 14.0% 

H – Transportation and 
Storage 

4.1% 3.3% 

I – Accommodation and 
Food Service Activities 

16.3% 8.0% 

J – Information and 
Communication 

0.9% 2.1% 

K – Financial and 
Insurance Activities 

0.9% 2.6% 

L – Real Estate 
Activities 

1.4% 1.6% 

M – Professional, 
Scientific and Technical 
Activities 

4.7% 5.6% 

N – Administrative and 
Support Service 
Activities 

4.1% 6.9% 

O – Public 
Administration and 
Defence; Compulsory 
Social Security 

5.2% 7.1% 

P – Education 8.1% 9.1% 
Q – Human Health and 
Social Work Activities 

18.6% 16.9% 

R – Arts, Entertainment 
and Recreation 

4.1% 2.4% 

S – Other Service 
Activities 

1.6% 1.8% 

 (Source: Nomis – Official Labour Market Statistics) 
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 The above table excludes data on farm-based agriculture and hence the % 
figures do not take this sector into consideration.  Earlier data from 2011, 
which does take this sector into account, indicated that across Wales 1.7% of 
employee jobs were in farm-based agriculture at that date, but that in 
Pembrokeshire the figure was significantly higher, at 4.7% of employee jobs.  

A.2.10 In March 2020 (prior to Covid-19), 76.2% of people of working age were in 
employment in Pembrokeshire, compared with 73.7% in Wales as a whole.  
Gross weekly pay in 2019 in Pembrokeshire was £490.50, compared with 
£540.70 in Wales as a whole.  (Source: Nomis website, 2021). 

A.2.11 In terms of economic activity, the position for the period from April 2019 to 
March 202 is shown below: 

Employment and unemployment, April 2019-March 2020 

All people Pembrokeshire 
(numbers) – age 
16 and over 

Pembrokeshire 
(%) – age 16 to 
64 

Wales (%) – 
age 16 to 64 

Economically 
active 

59,100 79.6 76.6 

In employment  56,700 76.2 73.7 
Employees 43,900 60.5 63.6 
Self-employed 12,400 15.3 9.6 

(Source, Nomis – Official Labour Market Statistics) 

 

A.2.12 The immediate effects of Covid-19 can be seen in the ONS claimant count 
data between March and July 2020: 

Claimant 
count for 
claimant 
aged 16+ 

Pembrokeshire 
numbers 

Pembrokeshire 
(%) 

Wales 
(%) 

Great 
Britain 
(%) 

March 
2020 

2,225 3.1 3.1 3.1 

April 2020 4,160 5.8 5.4 5.1 
May 2020 4,480 6.3 6.1 6.4 
June 2020 4,330 6.1 6.0 6.2 
July 2020 4,540 6.3 6.2 6.5 

 

A2.13 As part of re-assessing the LDP evidence base to identify whether specific 
changes are needed to the Deposit Plan to respond to Covid-19, the Authority 
has commissioned an update to the Two County Economic Study which will 
inform its assessment. 
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Appendix 3 Resources available and risks for the timetable 

A.3.1 It is critical that a budget commitment and staff resources for LDP preparation 
are available from the outset of Plan review.  Broad details of Pembrokeshire 
County Council’s commitments for these purposes are shown below: 

A.3.2 The LDP budget commitment (where known) is as follows:  

LDP Total Core Service Budget (Cabinet Budget Line) 2023/24: £398,900. 

Access to Council reserves is also available for the costs of the Examination. 

A.3.3 The following staff structure is in place to support LDP preparation: 

 Development Plans Manager (100% of time, 5 days per week) 

 Principal Planning Officer (100% of time, 5 days per week) – vacant post 

 Senior Planning Officer (100% of time, 5 days per week) – vacant post 

 Planning Officer (100% of time, 5 days per week) 

 Planning Officer (100% of time, 4 days per week) 

 Section 106 monitoring officer (50% of time, 5 days per week) 

 Programme Officer – the number of days will vary during LDP Review, rising 
to full time during the Examination in Public – vacant post 

A.3.4 The potential risks to the timetable are shown in the table below.  Slippage 
beyond 8 weeks will require formal amendment to the Delivery Agreement.   

Potential issue Risk 
level 

Potential impact Possible mitigation 

Budget cuts High Programme 
slippage 

Seek to maintain budgets 
throughout the preparation 
period and use reserves 
should exceptional 
difficulties arise. 

Loss of staff and 
difficulties in re-
recruiting. 

High Programme 
slippage 

Seek to maintain staffing 
levels in the LDP team 
throughout the preparation 
period, seek support from 
other sections within the 
Council and temporary 
loans from other LPAs 
should exceptional 
difficulties arise. 

Emergence of 
new Welsh and / 
or UK legislation, 

High Programme 
slippage 

Address with existing 
resources and within 
tolerance limits, if feasible.   
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Potential issue Risk 
level 

Potential impact Possible mitigation 

policy or 
governance 
requirements 
Unanticipated 
levels of 
objection to 
specific parts of 
the Plan or the 
Plan as a whole 

Medium Programme 
slippage 

Address with existing 
resources and within 
tolerance limits, if feasible 

Planning 
Inspectorate and 
/ or statutory 
consultees being 
unable to meet 
timetable 
requirements 

Low Programme 
slippage 

Regular liaison with the 
Planning Inspectorate and 
statutory consultees, with a 
view to avoiding this type of 
problem wherever possible.  
Ultimately, control of this 
matter is outside the 
Council’s control.   

Failure of Plan to 
satisfy the tests 
of soundness 

Medium Part of the Plan 
is excluded or 
changed, or 
additional 
material needs 
to be included 
in the Plan prior 
to adoption, or 
the whole Plan 
is withdrawn 

Liaison between Welsh 
Government, Council 
Members and the LDP 
team, to ensure that plan 
procedures and content are 
sound at all key stages, in 
particular including Deposit, 
Submission and 
Examination. 

Delays relating to 
printing and / or 
translation 

Medium Programme 
slippage 

Ensure that any external 
graphics input is planned 
well in advance and to an 
agreed schedule. 

Provide the translators with 
early notice of 
requirements for Welsh 
translation of all 
documents. 

Delays relating to 
the need for 
documents to be 
presented online 
in an accessible 
format 

Medium Programme 
slippage 

This is a new requirement 
and staff will work with the 
PCC web team to ensure 
the requirements are met 
wherever possible.   

Legal 
challenge(s) 

Low Adopted Plan is 
quashed 

The probability of this 
happening is low, but 
cannot be discounted.  If 
the Plan is quashed 
through the Courts, a 
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Potential issue Risk 
level 

Potential impact Possible mitigation 

substantial amount of 
additional work is 
inevitable. 

Global pandemic High Significant 
delays to Plan 
process 
including 
impacts on 
reporting, 
evidence 
gathering and 
updating, 
consultation, 
public 
engagement 
and 
independent 
examination 

This has happened and the 
solution will be to revise the 
timetable to allow more 
time for plan preparation, 
consultation, evidence 
collection, public 
engagement and 
examination procedures. 
Further lockdowns may 
impact on the timetable.  

Publication of 
new and / or 
updated 
guidance by 
NRW relating to 
nutrients and 
other aspects of 
river water 
pollution in the 
non-tidal parts of 
SAC rivers in 
Pembrokeshire 

High Significant 
delays to Plan 
process due to 
the need to 
collect new 
evidence and 
possibly to 
make further 
changes to the 
Plan to reflect 
the content of 
the guidance.   

Existing guidance is being 
continuously updated and 
new guidance is emerging 
on a regular basis.  When 
this happens, the 
implications need to be fully 
assessed to ensure that the 
development aspirations 
set out in the Plan remain 
deliverable. 

Publication of 
new guidance by 
NRW relating to 
nutrients and 
other aspects of 
river water 
pollution in the 
tidal / marine 
parts of SAC 
rivers in 
Pembrokeshire. 

High Significant 
delays to Plan 
process due to 
the need to 
collect new 
evidence and 
possibly to 
make further 
changes to the 
Plan to reflect 
the content of 
the guidance.   

If such guidance is 
published (which is 
probable) its implications 
will need to be fully 
assessed to ensure that the 
development aspirations 
set out in the Plan remain 
deliverable.  The 
uncertainty is not over 
whether it will be published, 
but rather when it will be 
published and what it will 
say. 

The requirements 
for PCC planning 
staff to contribute 
to the preparation 
of the South 

High Significant 
delays to Plan 
process if staff 
have to 
contribute to 

This would be through 
external and internal 
staffing and resourcing of 
work on the South West 
Wales SDP.  That work is 
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Potential issue Risk 
level 

Potential impact Possible mitigation 

West Wales 
Strategic 
Development 
Plan 

more than one 
emerging Plan. 

getting underway now, but 
there is much still to be 
done to set up the 
administrative, governance, 
financial, joint working and 
technical support 
mechanisms to take that 
work forward. 
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Appendix 4 Glossary of Terms 

Abbreviation Full term Meaning 
 Adoption  
AMR Annual Monitoring 

Report 
These yearly reports provide an evaluation 
of how the adopted Local Development Plan 
is being implemented.  They include a 
contextual update and report on a range of 
indicators and targets which relate to the 
Plan’s vision, objectives, policies and 
proposals. 

 Candidate Site A site nominated by a landowner, developer 
or member of the public as one with 
potential for allocation for a specified 
purpose, inclusion within a Settlement 
Boundary or designation for a specified 
purpose.  Nomination is not a guarantee of 
inclusion within the Plan for the suggested 
purpose, but each suggestion will be 
evaluated in conjunction with LDP 
preparation. 

CIS Community 
Involvement 
Scheme (for LDP 2) 

This scheme forms part of the Local 
Development Plan’s Delivery Agreement for 
LDP 2.  It explains how the Council will 
involve communities and stakeholders 
(including developers and businesses) in the 
preparation of the Local Development Plan.   

 Delivery Agreement 
(for LDP 2) 

This public statement sets out the Council’s 
timetable for preparation of the Replacement 
Local Development Plan.  It also includes 
the Community Involvement Scheme (see 
above).  It commits the Council to produce 
its Replacement LDP according to stated 
timescales and consultation processes.     

 Deposit Plan This is a full draft of the Local Development 
Plan, published as a basis for public 
consultation.  Members of the public, 
communities and stakeholders may register 
support for the Plan, or objection to it, at this 
stage of the process.   

 Evidence Base Information and data that provides a basis 
for the preparation of an LDP’s vision, 
objectives, policies and proposals. 

HRA Habitats Regulation 
Assessment 
(Appropriate 
Assessment) 

This provides screening and appropriate 
assessment of any likely significant effects 
of a plan or programme which might have an 
adverse impact on the integrity of a site of 
European importance which is formally 
protected for its nature conservation value.   
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Abbreviation Full term Meaning 
 Inspector’s Report This will be prepared by the Independent 

Inspector who examines the Replacement 
LDP and could contain recommendations on 
the content of the final LDP which would be 
binding on the Council.  In other words, the 
Council will have to adopt the LDP in the 
manner directed by the Inspector.   

LDP Local Development 
Plan 

This document sets out the Council’s 
policies and proposals for the development 
and other use of land in the Council’s area of 
planning jurisdiction (which is the County, 
except for National Park locations).  Policies 
and proposals in an LDP cover the main 
types of development.  The current LDP was 
adopted by the Council on 28/03/13 and will 
remain in force until the Replacement LDP is 
adopted or it reaches its expiry date (on 
31/12/17), whichever is the sooner. 

LDP 2 Local Development 
Plan 2 / 
Replacement LDP 

This will ultimately replace the current LDP 
and is a full review of the Plan adopted on 
28/02/13.  Its formal title is the Replacement 
LDP, which for simplicity is sometimes called 
LDP 2. 

LPA Local Planning 
Authority 

The public authority which is responsible for 
preparation of a Local Development Plan 
and for the determination of Planning 
Applications within a specified area.  In 
Wales this will be a County Council, a 
County Borough Council or a National Park 
Authority.  In Pembrokeshire there are two 
Local Planning Authorities – Pembrokeshire 
County Council for locations outside the 
Pembrokeshire Coast National Park and the 
Pembrokeshire Coast National Park 
Authority for those locations within the Park 
boundary.   

NPMP National Park 
Management Plan 

This is a strategic Management Plan which 
co-ordinates and integrates the provisions of 
other plans, strategies and actions affecting 
National Park purposes and duties. 

PCC Pembrokeshire 
County Council 

This is the name of the Local Planning 
Authority preparing the Replacement LDP. 

PCNPA Pembrokeshire 
Coast National Park 
Authority 

The Pembrokeshire Coast National Park 
Authority provides planning services in the 
part of Pembrokeshire which is designated 
as National Park.  The National Park 
Authority prepares its own Local 
Development Plan and determines its own 
planning applications.  It is a statutory 
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Abbreviation Full term Meaning 
consultee and key stakeholder for the 
Council’s LDP.  It also prepares the National 
Park Management Plan (see above).   

PINS 
(Wales) and 
PEDW 

The Planning 
Inspectorate, Wales 
and Planning and 
Environment 
Decisions Wales 

This is an independent body, one of whose 
Inspectors will formally examine the 
Council’s Replacement LDP.  PINS Wales 
has now been superseded by PEDW. 

PPW Planning Policy 
Wales 

This document sets out Welsh 
Government’s planning guidance for Wales. 

 Preferred Strategy This document will set out the broad 
strategic direction for the Replacement Plan.  
It will set the regional and local context, 
include a vision and objectives, provide links 
to key statutory documents, summarise the 
proposed Plan strategy, set the general 
scales for future housing and employment 
developments, identify broad locations for 
non-strategic sites and criteria for their 
inclusion, set a policy direction for 
implementation of the strategy, include a key 
diagram showing the preferred spatial 
strategy and explain the likely structure and 
scope of the Deposit Replacement LDP, 
together with the approach to be used for 
Candidate Site evaluation.   

 Review Report This sets out the LDP revision procedure to 
be followed, based on an assessment of 
what has been considered, what needs to 
change and why it needs to change, based 
on evidence, much of which will have been 
gathered in conjunction with preparation of 
earlier LDP Annual Monitoring Reports.  
However, it will not say how the LDP is 
going to be changed, as this comes later in 
the Plan preparation process.   

SA, including 
SEA 

Sustainability 
Appraisal, including 
Strategic 
Environmental 
Assessment 

This is a policy appraisal tool based on 
sustainable development objectives.  It 
focuses on social, environmental and 
economic factors.  Sustainability Appraisal 
also incorporates the requirements of the 
Strategic Environmental Assessment 
Regulations.  The Strategic Environmental 
Assessment requirement is derived from 
European legislation, transcribed into Welsh 
Regulations.  It requires the environmental 
assessment of certain plans and 
programmes, including those relating to 
planning and land use.   
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Abbreviation Full term Meaning 
SIP Single Integrated 

Plan 
This was a jointly prepared Plan setting out 
a broad policy approach to dealing with a 
range of key objectives over a broad range 
of service areas.  The Pembrokeshire SIP 
covered the period 2013 to 2018 and was 
prepared by the Pembrokeshire Local 
Service Board and its associated 
partnerships.  The SIP was a single 
document which replaced an earlier suite of 
plans, specifically the Community Plan 
(Community Strategy), the Children and 
Young People’s Plan, the Health, Social 
Care and Well-being Strategy and the 
Community Safety Strategy.  SIPs have 
now, in turn, been replaced by Well-being 
Plans (see below).   

 Soundness Tests For a LDP to be adopted, it must be 
determined to be ‘sound’ by the Examination 
Inspector.  The Examination Inspector will 
use the three Tests of Soundness to make 
that judgement in relation to the Plan as a 
whole.  Inspector’s will consider individual 
objections, but in the context of how these 
address the Plan’s overall soundness.  
Further details of the nature of the tests are 
given in paragraph 1.13 and in Appendix 1 
of this document.   

SPG Supplementary 
Planning Guidance 

Supplementary Planning Guidance is used 
to elaborate on specific aspects of a Local 
Development Plan.  It may be topic-based or 
alternatively can take the form of a 
Development Brief for a specific site or area.  
SPG does not form part of the LDP, but 
there has to be a clear link between it and 
the parent LDP.  When subject to 
appropriate consultation and Cabinet 
resolution, it will become a material 
consideration in the determination of 
planning applications. 

 Submission This is the stage at which the Council will 
send the emerging LDP, the related SA 
(including SEA) and HRA documents and 
key items of evidence to Welsh Government.  
Welsh Government then notifies the 
Planning Inspectorate, who will appoint an 
Inspector to independently examine the 
Plan.   

TAN Technical Advice 
Note (Wales) 

This suite of guidance notes has been 
prepared by Welsh Government to elaborate 
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Abbreviation Full term Meaning 
on various aspects of Planning Policy 
Wales. 

 Well-being 
Assessment / Plan 

This has superseded the Single Integrated 
Plan and takes forward the provisions of the 
Well-being of Future Generations Act, 2015, 
at County level.  It is prepared by the 
Pembrokeshire Public Services Board (PSB) 
and looks at what is important for people 
and communities in the County, in a well-
being context.  The latest iteration of the 
Well-being Plan for Pembrokeshire was 
published in May 2023. 

WFG Act Well-being of 
Future Generations 
Act 2015 

This Act seeks to improve the social, 
economic, environmental and cultural well-
being of Wales.  Public bodies are expected 
to embrace long-term thinking, work 
effectively with local people, communities 
and each other and work in a co-ordinated, 
joined-up, manner.  Seven well-being goals 
have been put in place by the Act: 

 A prosperous Wales; 
 A resilient Wales; 
 A healthier Wales; 
 A more equal Wales; 
 A Wales of cohesive communities; 
 A Wales of vibrant culture and thriving 

Welsh language; and  
 A globally responsive Wales. 

The Act seeks to address key challenges 
relating to climate change, poverty, health 
inequalities, jobs and growth.  The Act is 
underpinned by the sustainable 
development concept and well-being duties. 

 


