

Complete action plan

GAP Education and Awareness Raising

Vision statement

To raise awareness of biodiversity issues to everyone who lives, works or visits Pembrokeshire

Plan targets

Code **Target**

EDAW1 To utilise existing and produce new educational resources for use within Pembrokeshire

Code **Target**

EDAW2 To ensure that schools within the Pembrokeshire include biodiversity within educational programs

Goal: % of Pembrokeshire schools completed biodiversity module of sustainable schools scheme 75 % by 01/01/2010

Total achieved so far: 0 %

Code **Target**

EDAW3 To raise the profile of biodiversity issues and action to all who live, work or visit Pembrokeshire

Goal: Event participants 500 Persons by 31/03/2009

Total achieved so far: 144 Persons

Goal: Media Press Releases 20 Press Releases by 31/12/2010

Total achieved so far: 0 Press Releases

Goal: Number of events 30 events by 31/03/2010

Total achieved so far: 31 events

Code **Target**

EDAW4 To raise awareness of species/habitat specific issues to key groups/individuals managing land

Goal: Biodiveristy managment plans written 10 management plans by 31/03/2010

Total achieved so far: 10 management plans

Goal: People managing land for biodiversity after advice from PBP

members 50 landowners by 01/12/2015

Total achieved so far: 0 landowners

Goal: Resources available 50 publications by 01/12/2009

Total achieved so far: 50 publications

Plan actions

| Code | Action |
|-------------|---|
| EDAW01.01 | <p>Compile a register of all biodiversity educational resources and biodiversity education providers currently available for groups to use.</p> <p>Status: Underway (on schedule)</p> <p>Dates: 01/01/2007 - Ongoing</p> <p>Organisation(s)</p> <p>Lead Pembrokeshire Biodiversity Partnership role:</p> <p>Location(s)</p> <p>Pembrokeshire (County)</p> <p>Most recent progress reports by each reporting organisation:</p> <p>Reporting organisation: Pembrokeshire Biodiversity Partnership</p> <p>Contact name: Bethan Cox (Biodiversity Implementation Officer)</p> <p>Report period: 01/01/2007 - 31/03/2008</p> <p>Progress: List of marine resources compiled. Report attached.</p> |

| Code | Action |
|-------------|--|
| EDAW01.02 | <p>Develop and deliver new biodiversity education resources for use with groups in Pembrokeshire.</p> <p>Status: Underway (on schedule)</p> <p>Dates: 01/01/2001 - Ongoing</p> <p>Organisation(s)</p> <p>Lead Pembrokeshire Biodiversity Partnership role:</p> <p>Support Marine Conservation Society role:</p> <p>Location(s)</p> |

Pembrokeshire (County)

Most recent progress reports by each reporting organisation:

Reporting organisation: Pembrokeshire Biodiversity Partnership

Contact name: Bethan Cox (Biodiversity Implementation Officer)

Report period: 01/02/2003 - 31/03/2008

Progress:

Developed and delivered biodiversity PowerPoint presentations to various groups in Pembrokeshire.

Reporting organisation: - INDIVIDUALS -

Contact name: Sue Burton (SAC Officer)

Report period: 01/01/2001 - 31/03/2008

Progress:

Marine SAC CD-Rom Distributed to all schools in 2003. New bilingual DVD distributed to all schools in Pembrokeshire 2008.

Reporting organisation: Marine Conservation Society

Contact name: Gill Bell

Report period: 31/03/2008 - 03/02/2009

Progress:

Pembrokeshire Marine Conservation Society Group have developed a DVD to show Pembrokeshire's Plastic problem in to marine wildlifie. Copies are available from Kate Lock (rumbalock@tiscali.co.uk)

Code Action

EDAW01.03 Set up and maintain biodiversity web pages on the Pembrokeshire County Council and Pembrokeshire Coast National Park Authority websites

Status: Underway (on schedule)

Dates: 02/02/2003 - Ongoing

Organisation(s)

Lead Pembrokeshire Biodiversity Partnership
role:

Support Pembrokeshire Coast National Park Authority
role:

Location(s)

Pembrokeshire (County)

Pembrokeshire Coast National Park (Local location - Cymru D / S Wales - Pembrokeshire Local Biodiversity Action Plan (LBAP))

Most recent progress reports by each reporting organisation:

Reporting organisation: Pembrokeshire Biodiversity Partnership

Contact name: Bethan Cox (Biodiversity Implementation Officer)

Report period: 02/02/2003 - 31/03/2008

Progress:

Biodiversity web pages set up at www.pembrokeshire.gov.uk

Reporting organisation: Pembrokeshire Coast National Park Authority

Contact name: Michel Regelous

Report period: 31/03/2008 - 31/03/2008

Progress:

Biodiversity web pages set up at www.pembrokeshirecoast.org.uk

| Code | Action |
|-------------|--|
| EDAW01.04 | <p>Provide biodiversity training to the Pembrokeshire County Council and Pembrokeshire Coast National Park Authority Staff.</p> <p>Status: Underway (on schedule)</p> <p>Dates: 01/02/2003 - Ongoing</p> <p>Organisation(s)</p> <p>Lead Pembrokeshire Biodiversity Partnership role:</p> <p>Support Pembrokeshire Coast National Park Authority role:</p> <p>Pembrokeshire County Council</p> <p>Location(s)</p> <p>Pembrokeshire (County)</p> <p>Goal:In Pembrokeshire: Event participants 100 persons by 31/03/2015</p> <p>Total achieved so far: 30 achieved, assessed 10/03/2010</p> <p>Most recent progress reports by each reporting organisation:</p> <p>Reporting organisation: Pembrokeshire Biodiversity Partnership</p> <p>Contact name: Bethan Cox (Biodiversity Implementation Officer)</p> <p>Report period: 01/03/2010 - 10/03/2010</p> <p>Progress:</p> <p>International Year of Biodiversity training for PCNPA event leaders.</p> |

Code **Action**

EDAW02.01 Provide a biodiversity education advice service to schools through the sustainable schools programme

Status: Underway (on schedule)

Dates: 01/02/2003 - Ongoing

Organisation(s)

Lead Pembrokeshire Biodiversity Partnership
role:

Location(s)

Pembrokeshire (County)

Code **Action**

EDAW03.01 Promote the LBAP to local media, promote action tacking place and threats to LBAP habitats and species.

Status: Underway (on schedule)

Dates: 01/02/2003 - Ongoing

Organisation(s)

Lead Pembrokeshire Biodiversity Partnership
role:

Location(s)

Pembrokeshire (County)

Goal:In Pembrokeshire: Ensure PBP is represented at relevant local shows 1 Attendance at shows by 01/04/2009

Goal:In Pembrokeshire: Media Press Releases 20 Press Releases by 31/12/2010

Total achieved so far: 5 achieved, assessed 28/07/2010

Code **Action**

EDAW03.02 Produce and distribute Pembrokeshire Biodiversity Partnership newsletter 4 times a year with news from all LBAP Partners. Increase number of people on mailing list for newsletter.

Status: Underway (on schedule)

Dates: 02/02/2003 - Ongoing

Organisation(s)

Lead Pembrokeshire Biodiversity Partnership
role:

Location(s)

Pembrokeshire (County)

Code **Action**

EDAW03.03 To liaise with outdoor education providers to develop involvement in biodiversity actions.

Status: Underway (on schedule)

Dates: 01/02/2003 - Ongoing

Organisation(s)

Lead Pembrokeshire Biodiversity Partnership
role:

Location(s)

Pembrokeshire (County)

Code **Action**

EDAW03.04 Promote biodiversity awareness to businesses within Pembrokeshire.

Status: Underway (on schedule)

Dates: 02/02/2003 - Ongoing

Organisation(s)

Lead Pembrokeshire Biodiversity Partnership
role:

Location(s)

Pembrokeshire (County)

Most recent progress reports by each reporting organisation:

Reporting organisation: Pembrokeshire Biodiversity Partnership

Contact name: Bethan Cox (Biodiversity Implementation Officer)

Report period: 02/02/2003 - 03/02/2009

Progress:
Haverfordwest Going plastic bag free campaign. Marine plastic awareness workshops in 9 schools. 800 school bags and 678 town bags have been produced for sale. A film night was run in Nov 08. A stall was taken in the market in Dec 08 to sell the town bags.

Code **Action**

EDAW03.05 To plan, promote and deliver a program of guided walks, talks and events throughout Pembrokeshire.

Status: Underway (on schedule)

Dates: 01/02/2003 - Ongoing

Organisation(s)

Lead Pembrokeshire Biodiversity Partnership
role:

Location(s)

Pembrokeshire (County)

Goal:In Pembrokeshire: Event participants 500 Persons by
31/03/2009

Total achieved so far: 144 achieved, assessed 31/10/2008

Goal:In Pembrokeshire: Number of events 30 events by
31/03/2010

Total achieved so far: 31 achieved, assessed 01/05/2010

Most recent progress reports by each reporting organisation:

Reporting organisation: Pembrokeshire Biodiversity Partnership

Contact name: Bethan Cox (Biodiversity Implementation
Officer)

Report period: 03/02/2009 - 28/07/2010

Progress:

Wildlife on your patch events - 6 run between April 2009/ March
2010

11 Wales Biodiversity week events ran.

12 other events / talks led or co-ordinated by Biodiversity
Implementation Officer.

Code Action

EDAW03.06 Support and develop WATCH groups within Pembrokeshire.

Status: Not started

Dates: 02/02/2003 - Ongoing

Organisation(s)

Lead Wildlife Trust for South and West Wales
role:

Location(s)

Pembrokeshire (County)

Code Action

EDAW04.01 Collate a library of guidelines for advising landowners how to
improve biodiversity on their land.

Status: Underway (on schedule)

Dates: 01/01/2005 - Ongoing

Organisation(s)

Lead Pembrokeshire Biodiversity Partnership
role:

Location(s)

Pembrokeshire (County)

Goal:In Pembrokeshire: Resources available 50 publications by 01/01/2009

Total achieved so far: 50 achieved, assessed 01/08/2009

Most recent progress reports by each reporting organisation:

Reporting organisation: Pembrokeshire Biodiversity Partnership

Contact name: Bethan Cox (Biodiversity Implementation Officer)

Report period: 01/01/2005 - 31/07/2009

Progress:

Advisory notes from Denmark Farm, Flora Local; Barn Owl Trust; Bat Conservation Trust; Buglife; WTSWW; Butterfly Conservation; CCW; RSPB; Gorundwork Bridgend. PBP plants for wildlife garden and native tree list for Pembs. BTCV Resource Books on practical management skills.

Code

Action

EDAW04.02 Provide advice to landowners and other interested parties on the management and restoration of LBAP habitat of wildlife value

Status: Underway (on schedule)

Dates: 01/01/2005 - Ongoing

Organisation(s)

Lead Pembrokeshire Biodiversity Partnership role:

Location(s)

Pembrokeshire (County)

Goal:In Pembrokeshire: Biodiversity management plans written 10 management plans by 31/03/2010

Total achieved so far: 10 achieved, assessed 01/05/2010